

ENGINEERING

CONSTRUCTION CONTRACT CHANGE ORDER

CO NUMBER	2
BID ITEM	18-132
DATE	10/23/2023

PROJECT TITLE ON CALL ENG SERVICES

ORIGINAL CONTRACT DATE 11/14/2019 **PROJECT NUMBER** 88880230

OWNER AUGUSTA, GEORGIA **PO NUMBER** 19UTI792

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal):
ADDITIONAL FUNDING FOR ENGINEERING SERVICES SUPPORTING THE FIBER, RAINFALL,
AND ON CALL ENGINEERING

PAYEE ISM

TOTAL AMOUNT OF THIS CHANGE ORDER \$ 250,000.00

The contract time will be INCREASED by __ calendar days as a result of this change.

ORIGINAL CONTRACT AMOUNT \$ 200,000.00

PREVIOUS CHANGE ORDER (INCREASE) \$ 550,000.00

THIS CHANGE ORDER (INCREASE) \$ 250,000.00

TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER \$ 1,000,000.00

FUNDING NUMBER/ACCOUNT NUMBER	507043490	5212115
	88880230	5212115

PROPOSED BY: _____ DATE: _____
CONTRACTOR

REQUESTED BY: _____ DATE: _____
ENGINEER

SUBMITTED BY:  DATE: 23 Oct 23
DEPARTMENT HEAD

FINANCE ENDORSEMENT: _____ DATE: _____
COMPTROLLER

RECOMMENDED BY: _____ DATE: _____
ADMINISTRATOR

APPROVED BY: _____ DATE: _____
MAYOR

Tess T. Thompson

From: Tess T. Thompson
Sent: Friday, October 20, 2023 1:05 PM
To: Dionne Glover; Wes Byne
Subject: RE: [EXTERNAL] MunicodeMeetings Task Notification

This was approved in Municode agenda:

Meeting Date: 10/31/2023

ISM On-Call Engineering Services Change Order

Department: Utilities

Presenter: Wes Byne

Caption: Approve additional fees in the amount of \$250,000 to ISM Engineering for engineering services supporting the fiber, rainfall, and on-call engineering.

Background: AUD is currently evaluating the extension of fiber and the rainfall monitoring network. ISM has an on-call contract and has provided support services for multiple engineering projects. This would extend the on-call contract to allow these services to continue.

Analysis: This additional scope is in support of the fiber, rainfall monitoring, and supplemental engineering projects.

Financial Impact: This additional funding has been targeted to continue using ISM in an on-call basis. Funding in the amount of \$250,000 is available from accounts:
507043490-5212115/88880230-5212115

Alternatives: No alternatives are recommended.

Recommendation: AUD recommends that these engineering services with ISM be approved.

Funds are available in the following accounts: Funding are available in the following accounts:
507043490-5212115/88880230-5212115

REVIEWED AND APPROVED BY: Wes Byne

Tess Thompson, MSA

Finance Manager
Utilities Department
Augusta, GA 30901
Tel . No. 706-312-4147
Fax No. 706-312-4123
tthompson@augustaga.gov