

**AUGUSTA-RICHMOND COUNTY**  
**AUGUSTA ENGINEERING & ENVIRONMENTAL SERVICES DEPARTMENT**  
**SUPPLEMENTAL AGREEMENT**

<b>Augusta Richmond County Project Number(s):</b>	<b>330-044320-5223110/222830907-5223110</b>
<b>Supplemental Agreement Number:</b>	<b>5</b>
<b>Purchase Order Number:</b>	<b>19ENG797</b>

**WHEREAS**, We, **Cranston Engineering, Consultant**, entered into a contract with Augusta-Richmond County on September 17, 2019, for Engineering Services associated with the **Stormwater System Assessment**.

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

***Additional services for CSX Railroad cross-drains design engineering  
for the National Hills Basin Drainage Project***

It is agreed that as a result of the above described modification the contract amount is increased by **\$29,500** from **\$444,645** to a new total of **\$474,145**.

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

**NOW, THEREFORE**, We, **Cranston Engineering**, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

This \_\_\_\_\_ day of \_\_\_\_\_, 2024.

**RECOMMEND FOR APPROVAL:**

CITY OF AUGUSTA-RICHMOND COUNTY  
AUGUSTA, GEORGIA

CRANSTON ENGINEERING

\_\_\_\_\_  
Honorable Garnett L. Johnson, Mayor

Approved: Date \_\_\_\_\_

ATTEST:

\_\_\_\_\_

Title: \_\_\_\_\_

\_\_\_\_\_

Approved: Date \_\_\_\_\_

***[ATTACHED CORPORATE SEAL]***

ATTEST:

\_\_\_\_\_

Title: \_\_\_\_\_