

**AUGUSTA-RICHMOND COUNTY
ENGINEERING & ENVIRONMENTAL SVCS DEPARTMENT
SUPPLEMENTAL AGREEMENT**

Augusta Richmond County Project Number(s):	328-041110-219828217
Supplemental Agreement Number:	11
Purchase Order Number:	P164761

WHEREAS, We, W. K. Dickson, Community Infrastructure Consultants entered into a contract with Augusta-Richmond County on March 17, 2009, for engineering design services associated with **Wilkinson Garden Area Roadway Drainage Improvement Project / Hyde Park**, Project No. 328-041110-219828217, and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

***Additional supplemental funding for various Tasks under Final Design Phase of Engineering
Consultant Agreement to W K Dickson & Co., Inc.***

It is agreed that as a result of the above modification the contract amount is increased by **\$65,040.00** from **\$940,400.00** to a total of **\$1,005,440.00.**

This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, W. K. Dickson, Community Infrastructure Consultants, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

RECOMMEND FOR APPROVAL:

CITY OF AUGUSTA-RICHMOND COUNTY
AUGUSTA, GEORGIA

W. K. DICKSON & CO., INC.

Garnett L. Johnson, Mayor

Approved: Date _____
[ATTACHED CORPORATE SEAL]

ATTEST:

Title: _____

Approved: Date _____
[ATTACHED CORPORATE SEAL]

ATTEST:

Title: _____