

# CONSTRUCTION CONTRACT CHANGE ORDER

CO NUMBER	1
BID ITEM	SOLE SOURCE
DATE	10/23/2023

**PROJECT TITLE** DATA LOGGING PLATFORM

**ORIGINAL CONTRACT DATE** 11/10/2021 **PROJECT NUMBER** N/A

**OWNER** AUGUSTA, GEORGIA **PO NUMBER** 21AUA183

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal):  
ADDITIONAL FEES INCURRED FOR ANTENNAS

PAYEE PARTICLE INDUSTRIES

TOTAL AMOUNT OF THIS CHANGE ORDER \$ 10,000.00

The contract time will be INCREASED by \_\_ calendar days as a result of this change.

ORIGINAL CONTRACT AMOUNT \$ 131,721.00

PREVIOUS CHANGE ORDER (INCREASE) \$ 0.00

THIS CHANGE ORDER (INCREASE) \$ 10,000.00

TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER \$ 141,721.00

FUNDING NUMBER/ACCOUNT NUMBER 506043110 5223110

PROPOSED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
CONTRACTOR

REQUESTED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
ENGINEER

SUBMITTED BY:  DATE: 23 Oct 23  
DEPARTMENT HEAD

FINANCE ENDORSEMENT: \_\_\_\_\_ DATE: \_\_\_\_\_  
COMPTROLLER

RECOMMENDED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
ADMINISTRATOR

APPROVED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
MAYOR

**Tess T. Thompson**

---

**From:** Dionne Glover  
**Sent:** Friday, October 20, 2023 1:50 PM  
**To:** Tess T. Thompson; Wes Byne  
**Subject:** RE: [EXTERNAL] MunicodeMeetings Task Notification

This Municode Agenda has been approved:



**Engineering Services**

**Meeting Date: 10/31/2023**

**Particle Industries Change Order**

---

<b>Department:</b>	Utilities
<b>Presenter:</b>	Wes Byne
<b>Caption:</b>	Approve additional fees in the amount of \$10,000 to Particle Industries to cover additional fees incurred for antennas.
<b>Background:</b>	AUD signed a contract with Particle industries two years ago for IoT hardware. Antennas and shipping were not included in the original purchase amount. This additional funding will ratify funding for antennas and shipping costs which were not included in the original contract.
<b>Analysis:</b>	This additional scope is required to satisfy the conditions of the contract.
<b>Financial Impact:</b>	Funding in the amount of \$10,000 is available from accounts: <b>506043110-5223110</b>
<b>Alternatives:</b>	No alternatives are recommended.
<b>Recommendation:</b>	AUD recommends that these engineering services with Particle Industries be approved.
<b>Funds are available in the following accounts:</b>	Funds are available in the following accounts: <b>506043110-5223110</b>
<b><u>REVIEWED AND APPROVED BY:</u></b>	Wes Byne

**From:** noreply@municode.com <noreply@municode.com>  
**Sent:** Friday, October 20, 2023 1:26 PM