



Phoenix will not have any crews on site this week. Before departing, they completed the Ring 9 concrete pour and installed the final two sections of the center shaft. They are now prepared to begin work on Ring 10 starting July 7. Total of 15 rings.