

Change Request

BS&A Software, Inc. | bsasoftware.com | 855 BSASOFT

Customer: City of Buchanan, Berrien County MI

Prepared By: Steve Rennell, Account Executive

Change #	1	Date Submitted	8/12/2021
		Date Required	8/12/2021
Application/Area Affected	Utility Billing .NET		

No.	Changed Deliverable	Reason or Description	Net Change in Cost
1	Additional Utility Billing .NET follow-up training	4 days @ \$850/day	\$3,400
2	Associated Travel		\$930
Total Net Changes			\$4,330.00

Customer Acceptance

BS&A Software

Signature _____

Signature _____

Date _____

Date _____