



GREEN RIBBON GRANT DESIGN CONTRACT AND ADVANCED FUNDING AGREEMENT

CITY COUNCIL • DECEMBER 9, 2024

STAFF CONTACT: JEN BASHAM, DIRECTOR OF PARKS AND RECREATION

PRESENTATION POINTS

1. BACKGROUND
2. SCOPE
3. BUDGET
4. TIMELINE
5. DIRECTION



What is Green Ribbon?

The Green Ribbon program is a TxDot grant created to improve the visual character of our corridors and minimize the negative impacts of air pollution through the planting of trees and shrubs.



SCOPE

The area of focus for this project is located at Northwest John Jones from Wilshire to S Towne Dr.

Once completed the City will be responsible for maintaining the landscape bed. The responsibilities will be outlined in a landscape maintenance agreement executed with TxDot.



Location Map

Burleson Green Ribbon - NW John Jones Dr
FY2024 Application





Compact Texas Ranger



Color Guard Yucca



Gulf Coast Muhly



Mexican Feather Grass



Orange Rocket Barberry



Lemon Lime Hebe



Compact Texas Ranger



Color Guard Yucca



Gulf Coast Muhly



Mexican Feather Grass



Kaleidoscope Abelia



Red Yucca



Native Landscape Design



Native Landscape Design



Ornamental Grasses



Lavender



Meandering Ground Pattern



Black Decomposed Granite



River Rock



Decomposed Granite

Plant Material

ALL PLANT MATERIAL
SELECTED IS NATIVE AND
NATURALIZED

BUDGET

Green Ribbon is a reimbursement grant. The grant requires design and construction administration to be completed by the municipality and the cost of construction will be funded through the grant.

Design contract with Kimley-Horn-\$90,000 Grant Award-\$400,000

This project was originally slated to be state let, after review by our capital engineering team, we feel confident that we can manage the project and the project is now a local let.



Green Ribbon Project - Burleson NW John Jones Beautification Improvements		2025																							
Description	Finish	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Project Set-Up Phase																									
Execute TXDOT Amended Funding Agreement																									
TXDOT: Award Letter to Burleson	4/24/2024																								
TXDOT: Funding Agreement to Burleson	5/30/2024																								
Burleson Council Approval of TXDOT AFA, LMA Agreement and Kimley-Horn Contract	12/9/2024																								
Design and Bid Phase																									
City of Burleson: Contract to Kimley-Horn	12/13/2024																								
City of Burleson: Design Contract Execution	12/13/2024																								
Kimley-Horn: 60% Design Plans and Environmental Documents	12/30/2024																								
<i>TXDOT Review 60% Plans (approx. 1 month review)</i>	<i>1/10/2025</i>																								
Kimley-Horn: 95% Design Plans and Specification Development	1/31/2025																								
<i>TXDOT Review 95% Plans</i>	<i>2/28/2025</i>																								
<i>Final Construction Document Submittal</i>	<i>3/21/2025</i>																								
<i>Environmental Clearance</i>	<i>4/18/2025</i>																								
District Approval (4 month timeframe) - Letting Date	5/22/2025																								
Burleson Council Award of Construction Contract	6/2/2025																								
Construction Phase																									
Mobilization	6/23/2025																								
Fine Grade and Prepare Landscaped Areas	7/25/2025																								
Irrigation Installation	8/25/2025																								
Landscaping and Amenities Installation	9/20/2025																								
Project Punchlist	10/15/2025																								

TIMELINE

DIRECTION

APPROVE CONTRACT WITH
KIMLEY HORN IN THE
AMOUNT OF \$90,000

APPROVE WITH CHANGES

DENY

DIRECTION

APPROVE GREEN RIBBON
AFA WITH TXDOT IN THE
AMOUNT OF \$400,000

APPROVE WITH CHANGES

DENY