

RESOLUTION NO. _____

**A RESOLUTION APPROVING AN AMENDMENT TO THE TO THE CONSTRUCTION
AGREEMENT BY AND BETWEEN THE CITY OF CREST HILL, WILL COUNTY,
ILLINOIS AND P.T. FERRO CONSTRUCTION COMPANY FOR THE DIVISION
ROADWAY RECONSTRUCTION IMPROVEMENT.**

WHEREAS, the Corporate Authorities of the City of Crest Hill, Will County, Illinois, have the authority to adopt resolutions and to promulgate rules and regulations that pertain to the City's government and affairs and protect the public health and, safety, and welfare of its citizens; and

WHEREAS, pursuant to Section 2-2-12 of the Illinois Municipal Code (65 ILCS 5/2-2-12), the City Council possesses the authority to enter into contracts that serve the legitimate corporate purposes of the City; and

WHEREAS, P.T. Ferro Construction Company. (the "COMPANY"), is an entity that is in the business of providing Construction Services and on February 17, 2025, the City of Crest Hill, by the passage of Resolution 1384, was awarded the contract to perform the Division Roadway Reconstruction Improvement. (the "Project") in the amount of \$2,023,482.72; and

WHEREAS, During the removal of the existing pavement existing organic and silty soils were identified that required removal to provide a new pavement structure that will not fail for the design life of the pavement

WHEREAS, The city's qualified soil tester verified these areas of removal and pay items identified in the plans to complete this work was not in sufficient quantity to address all of the removal needed, the City's staff and the Company have negotiated an amendment (Change Order) to the original contract which will increase the total amount of the contract by \$120,000 to a total of \$2,143,82.72, which Change Order is attached hereto as Exhibit A and incorporated herein; and

WHEREAS, the City Council has determined that it is in the best interests of the City and its residents to approve the Change Order and amendment to the total contract price to avoid delays and keep the project on schedule; and

WHEREAS, City Staff and the City Council have reviewed Exhibit A and determined that the conditions, terms, and provisions are fair, reasonable, and acceptable to the City and that the Contract approved by Resolution #1384 should be amended to include the Change Order attached as Exhibit A

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Crest Hill, Illinois, pursuant to its statutory authority, as follows:

SECTION 1: PREAMBLE. The City Council hereby finds that all the recitals contained in the preamble to this Resolution are true, correct and complete and are hereby incorporated by reference hereto and made part hereof.

SECTION 2: AGREEMENT APPROVED. The City Council hereby finds and declares that the conditions, terms, and provisions of the Change Order to the Contract approved by Resolution #1384, which Change Order is attached as (Exhibit A in the amount of \$120,000.00 are fair, reasonable, and acceptable to the City and that the same is hereby approved in form and substance. Therefore, the City Council hereby authorizes and directs the Mayor to execute and deliver, and the Clerk to attest, the Change Order, and further to take any and all other actions, including without limitation the execution and delivery of any and all documents, necessary and appropriate to effectuate the intent of this Resolution, which is to increase the total contract amount of the Contract approved by Resolution #1384 by \$120,000 to a total of \$2,143,82.72.

SECTION 3: SEVERABILITY. If any section, paragraph, clause or provisions of this Resolution is held invalid, the invalidity of such section, paragraph, clause or provision shall not affect any other provision of this Resolution.

SECTION 4: REPEALER. All ordinances, resolutions or orders, or parts thereof, which conflict with the provisions of this Resolution, are to the extent of such conflict hereby repealed.

SECTION 5: EFFECTIVE DATE. This Resolution shall be in full force and effect immediately upon its passage and publication according to law.

[Intentionally Blank]

PASSED THIS 15TH DAY JUNE, 2026.

	Aye	Nay	Absent	Abstain
Alderman Scott Dyke	_____	_____	_____	_____
Alderman Angelo Deserio	_____	_____	_____	_____
Alderwoman Claudia Gazal	_____	_____	_____	_____
Alderman Darrell Jefferson	_____	_____	_____	_____
Alderperson Tina Oberlin	_____	_____	_____	_____
Alderman Mark Cipiti	_____	_____	_____	_____
Alderman Nate Albert	_____	_____	_____	_____
Alderman Joe Kubal	_____	_____	_____	_____
Mayor Raymond R. Soliman	_____	_____	_____	_____

APPROVED THIS 15TH DAY OF JUNE, 2026.

Raymond R. Soliman, Mayor

ATTEST:

Christine Vershay-Hall, City Clerk

EXHIBIT A

(P.T.FERRO CONSTRUCITON
CHANGE ORDER #3)