Agenda Memo



Crest Hill, IL

Meeting Date:	December 5, 2022
Submitter:	Jim Marino, City Administrator
Department:	Administration
Agenda Item:	Approve Change Orders for Construction Work at the City Center

Summary: At the October 17 city council meeting, the council approved a supplement to the 2022-2023 fiscal year appropriations ordinance in the amount of \$750,000 for additional construction work and increased costs for the city center building. Since that meeting Harbour Contractors has prepared the attached change orders for this work that now require approval.

Recommended Council Action: Approve the following change orders:

- Change order with Timm Electric, Inc. in the amount of \$6,740.00
- Change order with D Kersey in the amount of \$5,484.00
- Change order with Metropolitan Fire Protection, Inc, in the amount of \$880.00

Financial Impact:

Funding Source: General Fund Balance

Budgeted Amount: \$750,000

Cost: \$13,104.00

Attachments: Change orders