Lanning Contracting, LLC 24 Beguine Drive Cartersville, Ga. 30120 (770) 616-9359 rlanning1970@gmail.com

Invoice

Number 1041 7/31/2022 Date

Bill To
City of Cartersville
Oak Street Sewer Replacement

Ship To

Description Amount

**** Final Bill for overages on Oak Street ******

Removal of 3 abandoned concrete storm drains. Bricked and concrete 6 open storm drain ends.

Extra Gravel and Concrete

\$8,000.00

Total

Amount Paid	\$0.00
Amount Due	\$8,000.00

Discount	\$0.00
Shipping Cost	\$0.00
Sub Total	\$8,000.00

\$8,000.00