## timeline

HLC meetings

Staff work

BOCC meetings

Public outreach

## HISTORIC PRESERVATION STRATEGIC PLAN

2022					
March	April	May	June	July	August
Staff kicks off Scope of Work	2 virtual public meetings. Stakeholder interviews are also conducted. Survey closes after interviews/ meetings are complete.	HLC receives an update from staff on process to date; discusses Goals, Objectives, and Actions		(Bonus meeting)  HLC receives draft plan for feedback	HLC adopts Historic Preservation Strategic Plan  BOCC receives final Strategic Plan at a work session
Staff schedules 2 virtual public forums; stakeholder interviews; initiates mailings and press release; updates website; and establishes an informal survey.	Based on public feedback and interviews, staff identifies issues and historic preservation opportunities	Staff drafts historic preservation strategic plan	Staff drafts historic preservation strategic plan	Staff finalizes historic preservation strategic plan	