



DRIPPING SPRINGS
Texas

CHANGE ORDER REQUEST FORM

Project: 2024 Dripping Springs Roadway Maintenance Project

CHANGE ORDER REQUEST (COR) #

01

Project #: MAINT 2024-0001

COR DATE: 6/24/2024

To: RDC Paving, LLC

Description:

The Engineer requests the following changes in the Contract Documents, Bid Quantities & Bid Costs.

Bid Item No.	ITEM DESCRIPTION	Units	Unit Price Bid	Change in QTY	Change in Cost (\$)	Change in Duration (days)
0310 6001	PRIME COAT (MULTI OPTION)	GAL	\$7.50	231	\$1,732.50	7
0354 6002	PLAN & TEXT ASPH CONC PAV(0" TO 2")	SY	\$9.23	1152	\$10,640.00	7
3076 6066	TACK COAT	GAL	\$6.00	151	\$906.00	7
3076 6081	D-GR HMA TY-D PG70-22 (EXEMPT) (2 IN)	SY	\$20.82	2658	\$55,345.00	7
0500 6001	MOBILIZATION	LS	\$4,500.00	1.00	\$4,500.00	7
0502 6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$2,500.00	0.25	\$625.00	0
0666 6048	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	\$2.69	16	\$43.04	0
TOTAL CHANGE PER THIS REQUEST					\$73,779.06	7

Notes:

Attachments:

- 1 See attached revised plan sheets 1, 3, 4, 14A, 14B

Recommended By Engineer

By: CHAD GILPIN
 Chad Gilpin, PE - City Engineer
 City of Dripping Springs, Texas

Date: 6-27-2024

Accepted By Contractor

By: Cody Brunkenhoefer
 Cody Brunkenhoefer
 RDC Paving, LLC

Date: _____

Digitally signed by
 Cody Brunkenhoefer
 Date: 2024.06.27
 08:10:04-05'00'