

# Change Order # 1

---

Project: Effingham County CEM Gym Expansion – 23-ITB-054

Contract Date: May 15, 2024

Change Order Effective Date: August 7, 2024

Change Order Issued to: Lavender & Associates, Inc.  
300 Pulaski Hwy  
Statesboro, GA 30458

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Unit Price	Quantity	Total
1	Sewer Tap tie-in at manhole near batting cages per RFI #7.	1	\$14,929.00	\$14,929.00
	<b>TOTAL</b>			<b>\$14,929.00</b>

The original Contract Sum was.....\$ 3,900,300.00  
 Net change by previously authorized Change Orders.....\$ 0.00  
 The Contract Sum prior to this Change Order was.....\$ 3,900,300.00  
 The Contract Sum will be increased by this Change Order.....\$ 14,929.00  
 The new Contract Sum including this Change Order will be.....**\$ 3,915,229.00**

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel Street  
 Springfield, GA 31329

Contractor  
Lavender & Associates, Inc.  
300 Pulaski Hwy  
Statesboro, GA 30458

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_