Change Order # 2

| Project: <u>Co</u> | ntract 22-25-006 | Road Improvements | <u>Construction</u> | | |
|--|-----------------------------------|--|--|---------------|--------|
| Contract D | ate: <u>March 9, 20</u> | <u>22</u> | | | |
| Change Or | der Effective Da | te: <u>March 7, 2023</u> | | | |
| Change Or | rder Issued to: | E&D Contracting Ser 2001 Mills B Lane Blvd Savannah, Ga 3140 | <u>d.</u> | | |
| You are dire | ected to make t | he following changes t | o this Contract. | | |
| TEM NO. DESCRIPTION | | | | Total |] |
| 1 | Additional 3" of GAB Freedom Lane | | | \$3,500.00 | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | TOTAL | | | \$3,500.00 | |
| | 101112 | | | 40,000.00 | J |
| The original Contract Sum was | | | | | |
| Net change by previously authorized Change Orders\$ (-\$8,770.0 | | | | | (0.00) |
| The Contract Sum prior to this Change Order was | | | | \$ 135,230.00 | |
| The Contract Sum will be increased by this Change Order | | | | \$ 3,500.00 | |
| The new Co | ontract Sum inclu | uding this Change Orde | er will be | \$138,73 | 0.00 |
| | | | | | |
| <u>Owner</u> Effingham County Board of Commissioners 804 S. Laurel Street Springfield, GA 31329 | | | Contractor E&D Contracting Services, Inc. 2001 Mills B Lane Blvd. Savannah, Ga 31405 | | |
| Ву: | | | By: | | |
| Date: | | | Date: | | |