

WWTP Phase I Expansion (2S)



Phase 1 (Immediate Needs): \$5.6 million

- Effluent Pump Station and Conveyance Upgrade
- Bottom of the Hill LS Improvements
- Headworks Odor Control Improvements
- Final design under review. Construction anticipated to begin in early 2026

Phase 2 (Future Needs): \$11.2 million

- Oxidation Ditch to Aeration Basin Retrofit
- Aerated Sludge Holding Tank
- Headworks Grit Removal
- Intermediate/In-Yard LS Improvements

Prioritization Score: 33

"Must Do" Project (Regulatory)

