CHANGE ORDER #2 IRA CIVIC CENTER

OWNER: CITY OF GRAND RAPIDS, MINNESOTA CONTRACTOR: BECKER ARENA PRODUCTS, INC. CONTRACTOR PROJECT NUMBER: 065622-1-1 Original Contract Amount: \$291,869.30 Previous Change Order(s): Change Order #1 + \$ 9,955.00 This Change Order: (\$31,090.19) Revised Contract Amount: \$270,734.11 Description of changed work: In lieu of the base bid of Athletica aluminum 6A, contractor will furnish and install Becker Arena Products 6.0 steel dashboard system to meet contract specifications and details. Approved by Contractor: Date:4-26-23 Print Name: Jeff Brosz Approved by Owner: Date: Dale Christy, Mayor