



STATE AID FOR LOCAL TRANSPORTATION  
CHANGE ORDER

Rev. December 2023

SP/SAP(s)	SAP 129-119-011	MN Project No.:	SAP 031-696-001	Change Order No.	3
-----------	-----------------	-----------------	-----------------	------------------	---

Project Location	MSAS 119 – From 17 <sup>th</sup> Stret SE to 11 <sup>th</sup> Street SE CSAH 96 – From N200 of W660 FT of Lot 1-T54N-25W to W457' of the S1/2 COR of T54N-25W		
Local Agency	City of Grand Rapids	Local Project No.	CP 2025-1
Contractor	Hawkinson Construction Co. Inc.	Contract No.	129-119-011 & 031-696-001
Address/City/State/Zip	501 West County Road 63 / Grand Rapids / MN / 55744		
Total Change Order Amount		\$0.00	

**This is a Balancing Change. A Balancing Change Order is an accounting devise used to adjust the Contract Amount to equal the As-Built Amount.**

Contract Amount: Original = \$488,967.50

Revised = \$499,086.34

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)

Group/Funding Category**	Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Net Change this Change Order						\$0.00

All items are funded 100% from Group 1

1 - SAP 129-119-011 (100% MSAS)

Project Engineer:

Date: 11/6/2025

Print Name: Matt Wegwerth

Phone:

Contractor:

Date: 11-6-2025

Print Name:

Levi Christensen

Phone: 218-259-6960