

CHANGE ORDER

Change Order No.	3
------------------	---

Project Location	3 rd Avenue NE and 7 th Street NE		
Local Agency	City of Grand Rapids	Local Project No.	CP 2010-1
Contractor	TNT Construction Group, LLC	Contract No.	CP 2010-1
Address/City/State/Zip	40 County Road 63 / Grand Rapids / MN / 55744		
Total Change Order Amount		\$0	

This is a Balancing Change. A Balancing Change Order is an accounting device used to adjust the Contract Amount to equal the As-Built Amount.

Contract Amount: Original = \$4,165,741.04

Revised = \$4,101,064.98

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)

Group/Funding Category**	Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Net Change this Change Order						\$0.00

Project Engineer:

Date:

Print Name:

Phone:

Contractor: *Dominic Ellison*

Date: 8/1/2025

Print Name: Dominic Ellison

Phone: 218-244-4166