RESOLUTION NO. 2021-62

A RESOLUTION ADOPTED BY THE CITY COUNCIL OF THE CITY OF GREENACRES, FLORIDA, APPROVING THE EXPENSE OF ADDITIONAL FUNDS AND CONTRACT AMENDMENT FOR SANITARY SEWER INSTALLATION AND DRAINAGE IMPROVEMENTS AS PART OF THE PROJECT **AWARDED** HG SIDEWALK TO CONSTRUCTION DEVELOPMENT INVESTMENT. INC.: **AUTHORIZING** & APPROPRIATE CITY OFFICIALS TO EXECUTE THE CONTRACT AMENDMENT: PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Purchasing Department issued an Invitation to Bid for the construction of sidewalks, sidewalk railing for ADA, swales, grading, sod placement and establishment, asphalt paving, pavement marking, signage, minor drainage construction incidental thereto, Bid No. 21-001 (the "BID"); and

WHEREAS, on December 7, 2020, City Council authorized the execution of the contract between the City and HG Construction Development & Investment, Inc.; and

WHEREAS, In November 2021, it was brought to the attention of the City that sanitary sewer improvements needed to be installed before the construction of the sidewalk along with drainage improvements; and

WHEREAS, the Department recommends that the City Council approve the expense of additional funds to HG Construction Development & Investment, Inc., for the additional improvements and approve a contract amendment to include the additional improvements in the scope of work; and

WHEREAS, the City Council has determined that the expense of the additional funds and contract amendment as described herein serve a valid public purpose.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENACRES, FLORIDA, THAT:

SECTION 1. The City Council hereby authorizes the expense of additional funds and the contract amendment, which is attached as Exhibit "A" and incorporated herein, for the installation

Resolution No. 2021-62 | Bid. No. 21-001 Additional Funds

Page No. 2

of sanitary sewer and associated drainage improvements by HG Construction Development & Investment, Inc.

SECTION 2. The City Council authorizes the appropriate City Officials to execute the contract amendment with HG Construction Development & Investment, Inc.

SECTION 3. This Resolution shall be effective upon its adoption.

RESOLVED AND ADOPTED this 13 of day of December 2021

	Voted:
Joel Flores, Mayor	John Tharp, Deputy Mayor
Attest:	
	Voted:
Quintella Moorer, City Clerk	Peter Noble, Council Member, District II
	Voted:
	Judith Dugo, Council Member, District III
	Jonathan Pearce, Council Member, District IV
	Voted: Paula Bousquet, Council Member, District V
Approved as to Form and Legal Sufficiency:	
Glen J. Torcivia, City Attorney	