

Capital Projects 2021-2025

Capital Projects	Budget Requested	Amount Funded	Funded Project QuickBooks Class Name	Dept.	Short Form Complete	Full Scoping Document Submitted	Council Approval	Funded Date	Notes	Proposed Completion Date	Proposed Funding Source
Ongoing, already funded:											
Household Hazardous Waste Facility	\$ 59,450	\$ 59,450	CP18-07 Household Haz Waste Fac	DRC	N/A	12/5/2016	12/12/2016	5/13/2019		in progress	CIP, or AMLIP
Salmon River Harbor Clean-up & Kiosk	\$ 27,000	\$ 27,000	CP18-01 Salmon River Harbor	MF	N/A	1/3/2017	1/9/2017	6/11/2018		in progress	AMLIP
Wilson Rd. drainage improvement	\$ 40,000	\$ 40,000	CP18-02 Wilson Rd Drainage	Roads	N/A	1/26/2018	5/14/2018	9/20/21	6/11/2018 then returned; poss.	in progress	AMLIP
LIDAR	\$ 28,400	\$ 28,400	CP18-04 LIDAR of Gustavus		4/5/2018	n/a	4/9/2018	6/11/2018		almost done	AMLIP
Library Roof Repair	\$ 50,000	\$ 150,000	CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19; revised 8/3/20	7/22/2019; revised 8/5/19; revised 8/10/20	8/12/2019; 9/21/20		almost done	AMLIP CP and R&R
Gustavus Beach Improvements: Phase 1	\$ 65,800	\$ 53,150	CP19-03 Gustavus Beach Improv.	Admin	N/A	3/11/2019	3/11/2019	4/8/2019		in progress	AMLIP
Compost Yard Improvement	\$ 111,585	\$ 111,585	CP19-06 DRC Composting Facility	DRC	N/A	1/2/2018, revised 3/11/19	1/15/2018, revised 3/11/19	5/13/2019		in progress	CIP, or AMLIP CP and R&R
Inflow Storage & HHW Facility Storage Area	\$26,400, then \$62,000	\$ 62,000	CP18-05 DRC Pre-Processing	DRC	N/A	9/16/2016, revised 3/11/19	9/16/2016, revised 3/11/19	5/13/2019	6/11/18 amended scoping document; 3/11/19 amended	in progress	CIP, or AMLIP CARES Act
Fire Hall Rain Cistern System	up to \$25,000			GVFD						in progress	
Good River Bridge Repairs, Phase 1 engineering	\$ 15,000			Roads	6/19/2021		7/19/2021	poss. 8/9/21		Near-term	
City Road Improvements, Phase 1 road engineer	\$ 30,000			Roads					use \$40K from Wilson Rd. CP, if FEMA reimburses	Near-term	
Main Building Replacement, Phase 1 design/eng.	\$ 30,000			DRC	N/A	2/3/2020	2/10/2020			Near-term	CIP
Old P.O./Preschool building refurbish	\$ 10,000			Admin	7/6/2021		7/19/2021	poss. 8/9/21		Near-term	
MFC Building at Salmon River Boat Harbor	\$ 8,000			MFC	6/26/2021		7/19/2021	poss. 8/9/21		Near-term	
Tsunami Siren Power Installation at SRBH	\$ 4,112			GVFD	7/6/2021		7/19/2021	poss. 8/9/21		Near-term	
Library Bike Shelter/Shed, Phase 1 design/eng.	\$ 15,000	\$ 15,000.00	CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19	7/22/2019; revised 8/5/19	8/12/2019	only \$10,000 moved 8/12/19; \$5000 still to transfer	Near-term	AMLIP
Flood Mitigation and Recovery	\$ 105,000								see Wilson Rd. drainage imp.	Near-term	FEMA
Quick Attack/Wildland Firefighting Truck	\$ 80,000			GVFD	1/28/2020	N/A	2/10/2020			Near-term	CIP, or grants
Gravel Pit Improvements	pending		CP19-07 Gravel Extraction Improv.	Lands	N/A	4/25/2019	5/13/2019	postponed		Near-term	CIP, or AMLIP
Main Building Replacement, Phase 2 build	\$ 257,500			DRC	N/A	2/3/2020	2/10/2020			Mid-range	CIP
Roof/Building Exp. - Architectural & Engineering	\$ 30,000			GVFD	N/A	2/9/2018	2/12/2018			Mid-range	CIP
Library Expansion - Architectural & Engineering	\$ 30,000			Library	3/1/2018		2/11/2019			Mid-range	CIP
Drinking Water Point-Source Project Dev.	pending									Mid-range	
Structural Firefighting Gear (expire 2022)	\$ 82,500			GVFD						Mid-range	
Good River Bridge Repairs, Phase 2 construction				Roads						Mid-range	
Three Phase Power Installation				DRC						Mid-range	
Library Bike Shelter/Shed, Phase 2 construction			CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19	7/22/2019; revised 8/5/19	8/12/2019		Mid-range	AMLIP
Baler Purchase	\$ 166,630			DRC	N/A					Mid-range	
City Road Improvements, Phase 2 implementation				Roads						Mid-range	
Library Ventilation Fans Replacement	\$ 7,000			Library						Mid-range	
Refurbish/Repurpose Composting Quonset	\$ 15,000			DRC						Mid-range	
Salmon River Boat Harbor Barge Ramp Improvement				MF	N/A	9/2/2020	9/21/2020			Mid-range	AMLIP R&R
Salmon River Boat Harbor Fish Waste Disposal Bin				MF/DRC						Mid-range	
City Hall front room - carpeting, painting, windows	\$ 15,000			Admin	2/14/2018					Mid-range	
Landscape Design consultation				-split-	2/20/2018					Mid-range	
Utility Pick-up Truck	\$15-60,000.00			GVFD	2/15/2018					Mid-range	
Water Tender / Road Water Truck				GVFD	2/15/2018					Mid-range	
Grandpa's Farm Road Bridge & Culvert	\$ 250,000			Roads						Mid-range	USFWS and/or AKSSF
DRC Groundwater Monitoring Well Replacements	\$ 12,000			DRC						Mid-range	
DRC Glass Pulverizer - refurbish or replace	\$ 50,000			DRC						Mid-range	
City Buildings Air-Source Heat Pump Conversion	\$ 9,000.00									Mid-range	
Firehall Roof/Building Expansion, Phase 2 constr.	\$700,000			GVFD	N/A	2/9/2018	2/12/2018, revised 2/11/2019			Long-range	CIP - state, federal grant
Driveway Relocation or River Bank Stabilization				Admin	N/A					Long-range	AMLIP
City Hall & Fire Hall Energy Audit Repairs				GVFD & Admin	3/1/2018	Res. CY18-12				Long-range	
Edraulic Extrication Equipment	\$35,000			GVFD	2/15/2018					Long-range	AFG
911 System Upgrade				GVFD						Long-range	
GVFD Electric Meter Installation				GVFD						Long-range	
Library Expansion, Phase 2 constr.				Library	3/1/2018					Long-range	
DRC Shredder				DRC						Long-range	
DRC "Waste to Energy" Equipment				DRC						Long-range	
DRC Drive-on/Vehicle Scale				DRC						Long-range	
DRC Equipment Garage				DRC						Long-range	
DRC Styrofoam Densifier				DRC						Long-range	
Landfill Closure 4-8 years	long-term			DRC	N/A					Long-range	
City Vehicle				-split-	2/20/2018					Long-range	
Salmon River Harbor Waterless Restrooms	\$70-90,000.00			MF						Long-range	
Salmon River Harbor Public Floats				MF						Long-range	
CAPIS 2018 submission											
CAPIS 2019 submission											
CAPIS 2020 submission											
CAPIS 2021 submission											