



#006

Wendel
 204 E. Grand Avenue Suite 200
 Eau Claire, Wisconsin 54701
 Phone: (715) 832-4848

Project: 634501 - (V) of Harrison Fire Station 70
 W5662 Manitowoc Road
 Harrison, Wisconsin 54952

Subcontract Change Order #006: CE #012 - ASI 10.1- Card Reader & Door Hardware Combined

CONTRACT COMPANY:	VOE Power & Systems	CONTRACT FOR:	SC-634501-004:E04 - VOE Power & Systems
DATE CREATED:	1/ 21 /2026	CREATED BY:	Niva Nicolette (Wendel (Eau Claire))
CONTRACT STATUS:	Approved	REVISION:	0
REQUEST RECEIVED FROM:	Tiffany Fenlon	LOCATION	
DESIGNATED REVIEWER:	Michael Galley (Wendel (Williamsville Office))	REVIEWED BY:	
DUE DATE:		REVIEW DATE:	01/21 /2026
REFERENCE:		CHANGE REASON:	Latent Conditions
SCHEDULE IMPACT:		TOTAL AMOUNT:	\$ 5,983.00

DESCRIPTION:
 CE #012 - ASI 10.1- Card Reader & Door Hardware Combined
 Contractors to provide pricing for the changes listed in ASI 10.1- Card Reader & Door Hardware Combined .

ATTACHMENTS:
[VOE Proposed Pricing- ASI 10.1.pdf](#) [ASI- 10.1-Card_Readers-Door_Hardware_Revised-2025-11-06.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #006

#	Cost Code	Description	Type	Amount
1		ASI 10.1- Card Reader & Door Hardware Combined		\$ 5,983.00
Subtotal:				\$5,983.00
Grand Total:				\$5,983.00

The original (Contract Sum)	\$ 894,129.00
Net change by previously authorized Change Orders	\$ 5,133.95
The contract sum prior to this Change Order was	\$ 899,262.95
The contract sum will be increased by this Change Order in the amount of	\$ 5,983.00
The new contract sum including this Change Order will be	\$ 905,245.95
The contract time will not be changed by this Change Order	



This Change Order constitutes full and final compensation for the work described in this Change Order. The contract time will not be changed by this Change Order.

This document is utilized in lieu of AIA Document G701-2001.

Michael Galley (Wendel (Williamsville Office))

Centerpointe Corporate Park 375 Essjay Road Suite 200

Williamsville New York 14221

Village of Harrison, WI

W5298 State Road 114

Menasha Wisconsin 54952

VOE Power & Systems

DocuSigned by:

Michael Galley

1/21/2026

SIGNATURE

DATE

DocuSigned by:

Rob Van Offeren

1/21/2026

SIGNATURE

DATE



VOE Power & Systems LLC

301 N Kensington Drive
Appleton, WI 54915

(920) 428-4160

CHANGE ORDER REQUEST

CUSTOMER

Village of Harrison
W5298 State Rd 114
Harrison, WI 54952

Attn: Mike Galley

Date: 11/10/2025

Estimator:
Rob Van Offeren
(920) 428-4160
rob@voepower.com

Project Name: Harrison Fire Rescue Station 70

Wendel Project No.: 634501

Re: ASI #10.1 Pricing

Labor (24 @ \$105/hr): \$2,520.00

Material

270' of 1" EMT: \$540.00

6 camera rough-ins: \$150.00

Miscellaneous: \$46.00

OH & P (10%): \$325.60

Subcontractor (Reliable): \$2,175.00

OH & P (5%): \$108.75

Bond (2%): \$117.31

Total \$5,983.00

Estimate Prepared By: Rob Van Offeren

This is a quotation on items listed above. Quoted prices are subject to change upon quantity change or other changes made by customer. Proposal is valid for 30 days.

Thank you for your consideration.

RELIABLE CABLE

STRUCTURED
CABLING
SPECIALISTS

November 4, 2025

Rob Van Offeren
VOE Power & Systems
Appleton, WI

Here is the quote for the ASI #8 and ASI#10 work at Harrison Fire Station:

- Provide and install (6) CAT6 for cameras per revised plan E201
- Provide and install (2) CAT6 for cameras (Kitchen/Apparatus Bay)
- Move location of (1) camera cable off Training room
- Cables will be terminated, labeled, and tested per standards
- Cameras and camera install by others
- Provide and install (1) composite cable for Kitchen door
- IT door already has a cable slated for it

Cost for the above scope of work: \$2,175.00

Pricing does NOT include WI state sales tax

Proposal is valid for (30) days.

Pricing includes all labor, materials, and tools to complete the above scope.

Pricing does NOT include: Conduit, sleeves, surface raceway, basket tray, back boxes, grounding, A/C power, lifts, plywood, firestopping, UPS units, PDU units, tax or bonding fees

Let me know if you have any questions.

Thank you and have a Blessed day,

David Thiel RCDD TECH
Reliable Cable of WI, LLC
920-460-3534