

---

**VILLAGE BOARD MEETING**

**VILLAGE OF HARRISON**

**From:**

Chad Pelishek, Village Manager

**Meeting Date:**

4/28/2026

---

**Title:**

Change Order: Various Items

---

**Recommended Action:**

Motion to approve change order for Fire Station 70 in the amount of \$25,285.44.

---

**Background and Additional Information:**

**Fire Station No. 70**

Change Order No. 1: Johnson and Jonet Mechanical - \$13,716.24 to install the AirVac Units (previously approved) in the Appartus Equipment Bay. Funding to come from contingency for the project.

Change Order No. 1: IKM Building Solutions - \$11,569.00 to relocate the gas meter installation to comply with We Energies requirements and property separation requirements. Funding to come from contingency for the project.

---

**Budget Impacts:** \$2,945.07- Fire Station 70 Contingency.

---

**Attachments:**

Change Order No. 1- Johnson and Jonet Mechanical

Change Order No. 1 – IKM Building Solutions