
VILLAGE BOARD MEETING

VILLAGE OF HARRISON

From:

Chad Pelishek, Village Manager

Meeting Date:

5/26/2026

Title:

Change Order: Various Items

Recommended Action:

Motion to approve change order for Fire Station 70 in the amount of \$22,170.05.

Background and Additional Information:

Fire Station No. 70

Change Order No. 9 – VOE Power Systems - \$7,907.00

Various Electrical Changes

Change Order No. 10- VOE Power Systems - \$13,296.00

Data and Electrical Changes for TV's

Change Order No. 2- - Johnson and Jonet - \$967.05

Add an electric wall heater

DPW Expansion Project

Change Order No. 25 Final- Bayland Buildings – (\$7,578.90) Various Items – Final Change Order

Budget Impacts: \$22,170.05- Fire Station 70 Contingency. (\$7,578.90) DPW Expansion Project

Attachments:

Various Change Order Attachments