



#010

Wendel  
 204 E. Grand Avenue Suite 200  
 Eau Claire, Wisconsin 54701  
 Phone: (715) 832-4848

**Project:** 634501 - (V) of Harrison Fire Station 70  
 W5662 Manitowoc Road  
 Harrison, Wisconsin 54952

## Subcontract Change Order #010: CE #024 - Electrical Updates- ASI #16

<b>CONTRACT COMPANY:</b>	VOE Power & Systems	<b>CONTRACT FOR:</b>	SC-634501-004:E04 - VOE Power & Systems
<b>DATE CREATED:</b>	5/ 04 /2026	<b>CREATED BY:</b>	Kaitlyn Handrich (Wendel (Williamsville Office))
<b>CONTRACT STATUS:</b>	Approved	<b>REVISION:</b>	0
<b>REQUEST RECEIVED FROM:</b>	Rob Van Offeren	<b>LOCATION</b>	
<b>DESIGNATED REVIEWER:</b>	Michael Galley (Wendel (Williamsville Office))	<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>		<b>REVIEW DATE:</b>	05/04 /2026
<b>REFERENCE:</b>		<b>CHANGE REASON:</b>	Owner
<b>SCHEDULE IMPACT:</b>		<b>TOTAL AMOUNT:</b>	\$ 13,296.00

**DESCRIPTION:**  
 CE #024 - Electrical Updates- ASI #16  
 Contractor to provide pricing with changes associated in ASI #16 Electrical Updates.

**ATTACHMENTS:**  
[25007\\_ASI16\\_COR09.pdf](#) [634501 V of Harrison- ASI #16- Electrical Updates- 260306.pdf](#)

**CHANGE ORDER LINE ITEMS:**

**CCO #010**

#	Cost Code	Description	Type	Amount
1		Electrical Updates- ASI #16		\$ 13,296.00
<b>Subtotal:</b>				\$13,296.00
<b>Grand Total:</b>				\$13,296.00

The original (Contract Sum)	\$ 894,129.00
Net change by previously authorized Change Orders	\$ 30,994.98
The contract sum prior to this Change Order was	\$ 925,123.98
The contract sum will be increased by this Change Order in the amount of	\$ 13,296.00
The new contract sum including this Change Order will be	\$ 938,419.98
The contract time will not be changed by this Change Order	



#010

This Change Order constitutes full and final compensation for the work described in this Change Order. The contract time will not be changed by this Change Order.

This document is utilized in lieu of AIA Document G701-2001.

Michael Galley (Wendel (Williamsville Office))

Centerpointe Corporate Park375 Essjay RoadSuite 200

Williamsville New York 14221

Village of Harrison, WI

W5298 State Road 114

Menasha Wisconsin 54952

VOE Power & Systems

DocuSigned by:

Michael Galley 5/4/2026

SIGNATURE

DATE

DocuSigned by:

Rob Van Offeren 5/4/2026

SIGNATURE

DATE



## VOE Power & Systems LLC

301 N Kensington Drive  
Appleton, WI 54915

(920) 428-4160

# CHANGE ORDER REQUEST #09

### CUSTOMER

Village of Harrison  
W5298 State Rd 114  
Harrison, WI 54952

Attn: Mike Galley

Date: 3/11/2026

Estimator:  
Rob Van Offeren  
(920) 428-4160  
rob@voepower.com

### Project Name: Harrison Fire Rescue Station 70

Wendel Project No.: 634501

Re: ASI 16 Pricing

Labor (50 @ \$105/hr): \$5,250.00

Material: \$6,075.00

OH&P (10%): \$1,132.50

Reliable Cable (Subcontractor): \$550.00

OH&P (5%): \$27.50

Bond (2%): \$260.70

**Total \$13,296.00**

Estimate Prepared By: Rob Van Offeren

This is a quotation on items listed above. Quoted prices are subject to change upon quantity change or other changes made by customer. Proposal is valid for 30 days.

***Thank you for your consideration.***

# RELIABLE CABLE

STRUCTURED  
CABLING  
SPECIALISTS

March 9, 2026

Rob Van Offeren  
VOE Power & Systems  
Appleton, WI

Here is the quote for the ASI #16 work at Harrison Fire Station:

- Provide and install (2) CAT6 on east wall in Training Room 107
- Provide and install J-Hooks between Watch Room and Training Storage
- Cables will be terminated, labeled, and tested per standards
- TV and AV installed by others

Cost for the above scope of work: \$550.00

Pricing does NOT include WI state sales tax – an S211 form will be required if sales tax is not applicable.  
Proposal is valid for (30) days.

Pricing includes all labor, materials, and tools to complete the above scope.

Pricing does NOT include: Conduit, sleeves, surface raceway, basket tray, back boxes, grounding, A/C power, lifts, plywood, firestopping, UPS units, PDU units, tax or bonding fees

Let me know if you have any questions.

Thank you and have a Blessed day,

David Thiel RCDD TECH  
Reliable Cable of WI, LLC  
920-460-3534