

CHANGE ORDER #1



Body Job #:

106100

DATE: January 13, 2025

Initiated By: Dealer/Customer

BODY CHANGES

	Action	Qty.	QW No.	DESCRIPTION OF CHANGE	PRICE
				Change order #1 has been included in the shop order	
1	DELETE	-1		Remove Bead Locks	(\$2,132)
2	DELETE	-1		Remove dash fans	(\$421)
3	DELETE	-1		Remove continous duty lubrication system	(\$3,894)
4	DELETE	-1		Remove dry chem handline	(\$2,733)
5	DELETE	-1		Remove right side SCBA holders	(\$285)
6	ADD	1		Add Setcom 1350 wired headset system for front two seats	\$10,960
7	DELETE	-1		Delete little giant ladder mounted on rear	(\$1,032)
8	ADD	1		Add manual gantry with 24' extension ladder and 8' pike pole	\$4,981
9	ADD	1		Add 20k fixed Scene lights one (1) each side	\$4,709
10	DELETE	-1		delete onboard air compressor	(\$1,128)
11	CHANGE	1		Remove left pull out shelves and replace with adjustable shelving	(\$425)
12	CHANGE	1		Left crew seat moved to right crew seat position	\$0
13	CHANGE	1		foam transfer pump shipped loose	\$0
14		1			\$0
15		1			\$0
16		1			\$0

We hereby agree to make change(s) specified above at this price \$8,600

PREVIOUS CONTRACT AMOUNT \$1,079,258

REVISED CONTACT AMOUNT \$1,087,858

ACCEPTED - The above price and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Authorized Signature (Customer):

Date:

1/30/2025