## **MEMORANDUM**

## CITY/BOROUGH OF JUNEAU

155 SOUTH SEWARD STREET, JUNEAU, ALASKA 99801

1513

TO: Rorie Watt DATE:

October 21, 2022

City and Borough Manager

Caleb Comas FROM:

FILE:

**Contract Administrator** 

SUBJ:

**BID RESULTS:** 

Statter Harbor Phase IIIC – Restrooms and Covered Shelter

CBJ Contract No. DH23-010

Bids were opened for the subject project on October 21, 2022. The Docks and Harbors Board is expected to approve award at the special board meeting on October 21, 2022. The bid protest period will expire at 4:30 p.m. on October 24, 2022. Results of the bid opening are as follows:

RESPONSIVE BIDDERS	TOTAL BID
Dawson Construction	\$1,578,494
Island Contractors	\$1,618,680
Carver Construction	\$1,769,923.71
Blazy Construction	\$1,985,000
Architect's Estimate	\$1.9M - \$2.0M

Project Manager: Matthew Sill

This project consists of the construction of restrooms and a covered shelter to provide amenities for tour operations at Statter Harbor. The building has cast concrete foundations, timber framed structure, tongue and groove roof decking and a membrane roof.

Funding Source: Harbor Fund and General Fund

Total Project Funds: \$3,100,000

CIP No. H51-108

Construction Encumbrance: \$1,578,494 Construction Contingency: \$158,000

Consultant Design: \$197,000

Consultant Contract Administration/Inspection: \$90,000

CBJ Administrative costs: \$50,000

Pending the outcome of the protest period, staff recommends award of this project to Dawson Construction for the total amount bid of \$1,578,494.

Approved:	
	Duncan Rorie Watt
	City & Borough Manager

Date of Assembly Approval:

