



## Report to

**Agenda Item:** Water Filtration Update

**Meeting Date:** 11/7/23

**Referring Body:**

**Committee Contact:**

**Staff Contact:** PWD

**Report Prepared by:**

**Public Works Update:** (1) State inspector was not engaged by the Village, Becher Hoppe or contractor Ellis – issue is now being resolved. (2) State Commercial Building Inspection schedule 10-31-23 at 10:00am. (3) Water Utility repaired line break from Ellis Hot-tap on 10-28-23. (4) Contractor's progress reports received 10-25-23 and Engineer progress report received 11-1-2023.