

Leonard Ludi
Director of Public Works & Utilities
Status Report:
As of December 6, 2023

General Items:

- Physical Road Inventory with PW Crew Lead of pavement condition on all 107 miles of roadway throughout the Village almost completed.
- Coordinated Rib Mountain Metropolitan Sewage District's presentation for the Village Board on November 27 and to the Utility Committee on December 5 completed.
- Municipal Roof Repair and Replacement bid comparative has been updated with the new Standing Seam Bid packet for presentation to the Village Board.
- Lift Station 8 & 5 Design survey work through early December. Utility Coordination Mid-December 2023 & Preliminary design in Mid-January 2024.
- More research underway with regard to the Kowalski Road commercial vehicle traffic
- More research underway regarding ongoing assessment of Emergency Access to West Nelson area residents
- Updating the Official Mapping System – met with NCWRPC Director, Dennis Lawrence on November 30, 2023.

Public Works

- Physical Road Inventory with PW Crew Lead of pavement condition on all 107 miles of roadway throughout the Village almost completed.
- Tree trimming through the month of December underway.
- Plow Training for Scott Edwards from water and sewer and Kade Boesl our new part time snow plow operator

Water & Sewer Utility

- 3M baseline testing from North Lake Services Inc. received

- Lead & Copper Service Line inventory due Oct 2024 is underway.
- Continuing radio installs in progress
- Impeller replacement Pump 2 at Lift station 3 pending quote from Linder Electric.

Well #2 Water Treatment Construction Project

- Contractor's progress reports received for November
- Getting ready for interior concrete pour second week of December.

