

Four Waters Engineering Commission Update

- **Helms Road Watermain Extension**
 - Approximately 14,250 LF of 12-inch
 - Permit received from FDEP.
 - County has approved the plans.
 - Design drawing and specifications will be advertised for bid in November.
- **Ongoing Engineering Support**
 - Wastewater Treatment Plant Permit Renewal
 - Request for Additional Information has been submitted to FDEP, including Operations & Maintenance Performance Report, Capacity Analysis Report, Power Outage Contingency Plan, Spill Response Plan and Emergency Response Plan.
 - **FDEP indicated they are behind schedule, but the final permit is in process.**
 - Coordinating with the South Florida Water Management District on Consumptive Use Permit Modifications.
 - Water and Wastewater reviews for various proposed developments.
- **Zone A - Part 1 & Part 2**
 - Project is substantially complete.
- **Zone B**
 - Forcemain, pump station and gravity main North of SR80 bounded by Elm and a little East of Ft Thompson Avenue.
 - Pending funding for the watermain.
 - Design drawing and specifications are prepared expect for coordination with FPL on 3-phase power.