

Order of Phase 1 Construction

1. Central Infrastructure for power & WiFi, sewer, and water. Grading & Stormwater. Electrical Pedestrian Lights, Receptacles, Cameras, WiFi
2. Fencing (we want to do 100% in phase 1 and add a gate for a construction entrance off Chapel Street)
3. Historic Main St. area where all historical buildings will be relocated, and would include the construction of the main toilets & ADA ramps