



DEPARTMENT OF PUBLIC WORKS REPORT

April 2026

NEW DEPARTMENT OF PUBLIC WORKS BUILDING:

- Maintenance of erosion controls continue per weekly SWPPP inspections.
- Sanitary under slab trenching, piping, backfill & compaction at Administrative Areas and sanitary piping supporting trench drain at Truck Bays.
- Roofing began late March 2026. To resume early April 2026.
- Remaining interior bollards inside Truck Bay continue.
- Interior concrete masonry units (CMU) at Mechanic's Area.

Onsite Work anticipated for April & May 2026

- Roof System: 45d duration provided by GC.
- Roofing pre-installation occurred prior to start of roofing
- Resume roofing: Early April 2026
- In place mock-up to be provided by GC.
- Trims & Gutters: 25d duration provided by GC. (Follows Roofing)
- Remaining masonry (CMU) at interior of DPW facility.
- Small section between Admin Area and Mechanic's Area remains.
- Interior mezzanine structural steel.
- Mechanical Equipment at mezzanines. (Mech. Equipment on site)
- Concrete slab on grade for Admin / Locker Room Areas – April 2026
- Demolition of existing storage wing on Cold Storage Building.
- Storm Drainage Structures / Piping – Continue Stormwater Management System.
- GC began sewer only to points where sewer system passes beneath stormwater. Sewer system to resume following removal of cold storage wing.
- Water main at exterior to resume pending suitable weather.
- Generator is on site. Coordinate pad location as cut/fills resolve.

MARCH 31 STORM / FLOOD:

- The Lansing Department of Public Works would like to extend its sincere thanks and recognition to all of the DPW crew members for their tireless efforts during the storm on Tuesday, March 31. As extreme conditions caused flooding, widespread road washouts, and significant damage, their dedication and hard work played a critical role in keeping our community safe. The storm impacted several roadways, some of which include Algerine Road, Bacon Road, Breed Road (to the north), Bill George Road and Extension, East Lansing Road, Emmons Road, Lockerby Hill Road, Salmon Creek Road (Red Bridge to Genoa), Storm Road, and Sweazey Road.
- The Lansing Department of Public Works would also like to extend its sincere thanks to the Town of Dryden, the New York State Department of Transportation, the Tompkins County Highway Department, Angel Hinickle and John Nagley from Tompkins County Soil and Water, Brian Reaser Tioga County Soil and Water, and Dave Herrick T.G Miller for their assistance with flood cleanup efforts following the storm.

BRUSH PICKUP:

- The Town of Lansing's Annual Brush Pickup is to begin at 6:00am on Monday, April 27th. Information can be found on the Town's website under the Department of Public Works as well as The Shopper.

MS4

- The DPW continues to work with Angel Hinickle and Megan Kirby from the Tompkins County Soil and Water Conservation District, and Patrick from T.G. Miller, on the MS4 Annual Reporting that the Town is required to complete.
- Mike Moseley continues to work with the Town of Lansing Codes Department, Tompkins County Soil and Water Conservation District and T.G. Miller on SWPPP applications.

OFFICE:

- The Town of Lansing continues to work hand in hand with the Village of Lansing and the Village of Cayuga Heights regarding the Intermunicipal Agreement for Sewer District One.

MEETINGS ATTENDED BY THE HIGHWAY SUPERINTENDENT/DIRECTOR OF PUBLIC WORKS:

- The Stormwater Coalition of Tompkins County: *The Stormwater Coalition of Tompkins County is an inter-municipal organization formed to assist municipal separate storm systems (MS4s) in cooperation.*
- Commissioner Meeting with Bolton Point: *Responsible for passing resolutions that govern Bolton Point.*
- Water, Sewer, and Stormwater Committee (WSSC): *Responsible for evaluating proposals relating to the Town's water, sewer and stormwater. The goal is financial and engineering analysis.*
- Engineering and Operations Meeting with Bolton Point: *Responsible for the infrastructure of the municipalities that make up Bolton Point.*
- Highway Barn Committee: *Responsible for working with architects, engineers, and construction managers on the design and development of the new Department of Public Works facility.*
- Lansing Town Department Heads Meetings.
- Capital Improvement Committee.
- Personnel Management Committee.