TOWN OF LOXAHATCHEE GROVES

RESOLUTION NO. 2024 -55

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF LOXAHATCHEE GROVES, FLORIDA APPROVING THE ISSUANCE OF A CHANGE ORDER FOR INSTALLATION OF A BRIDGE CULVERT AT 12th PLACE NORTH AND F ROAD; APPROVING AN AGREEMENT WITH KRISTIAN AND KIMBERLY STRONG REGARDING CULVERT REPLACEMENT RELATED TO THE CHANGE ORDER; AUTHORIZING THE TOWN MANAGER AND THE TOWN ATTORNEY TO TAKE SUCH ACTIONS AS ARE NECESSARY TO IMPLEMENT THIS RESOLUTION; AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution No. 2022-75, adopted by Town Council on November 1, 2022, the Town entered into an agreement with Johnson-Davis, Inc. utilizing the City of Boynton Beach BID No. 019-2821-19/IT: Repairs and Emergency Services for Water Distribution, Wastewater Collection and Storm Water Utility Systems; and

WHEREAS, pursuant to Resolution No. 2024-14, Town Council gave authorization to issue a purchase order for the installation of a bridge culvert at 12th Place North and F Road, as stated in the Scope of Work attached thereto ("Project"); and

WHEREAS, Mr. and Mrs. Strong, who own property adjacent to the Project have requested, and agreed to pay for, a change order to the Project that will extend the culvert from forty (40) feet to sixty (60) feet across the canal and add the replacement of the 24 inch culvert across 12th Place North, as stated in the Scope of Work attached hereto ("Change Order Scope") to alleviate traffic and safety issues at the intersection of 12th Place North and F Road; and

WHEREAS, Town Council has determined that the most prudent and economical solution is to issue a change order to the Project for the Town's contractor to perform the Change Order Scope as it is impractical to perform the Change Order Scope as a separate project from the Project; and

WHEREAS, the Mr. and Mrs. Strong have executed an Agreement to pay the Town for the Change Order Scope; and

WHEREAS, the Town Council has determined that adding the Change Order Scope to the Project serves a valid public purpose.

NOW THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF LOXAHATCHEE GROVES, FLORIDA, AS FOLLOWS:

Section 1. The foregoing "WHEREAS" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution.

Section 2. The Town Council of the Town of Loxahatchee Groves, Florida hereby authorizes the issuance of a change order to the Project for the Change Order Scope in accordance with the Scope of Work and pricing attached hereto as Exhibit "A", contingent on receipt of payment from Mr. and Mrs. Strong under the Agreement approved in Section 3 of the Resolution.

Section 3. The Town Council of the Town of Loxahatchee Groves, Florida hereby approves the Agreement with Mr. and Mrs. Strong attached hereto as Exhibit "B.

Section 4. The Town Manager and Town Attorney are authorized to take such actions as are necessary to implement this Resolution.

Section 5. This Resolution shall become effective immediately upon its passage and adoption.

Councilmember ______ offered the foregoing resolution. Councilmember ______ seconded the motion, and upon being put to a vote, the vote was as follows:

	Aye	Nay	<u>Absent</u>
ANITA KANE, MAYOR			
MARGARET HERZOG, VICE MAYOR			
LAURA DANOWSKI, COUNCILMEMBER			
PHILLIS MANIGLIA, COUNCILMEMBER			
ROBERT SHORR, COUNCILMEMBER			

ADOPTED BY THE TOWN COUNCIL OF THE TOWN OF LOXAHATCHEE

GROVES, FLORIDA, THIS ____ DAY OF _____ 2024.

TOWN OF LOXAHATCHEE GROVES, FLORIDA

ATTEST:

Town Clerk

Vice Mayor Margaret Herzog

Mayor Anita Kane

APPROVED AS TO LEGAL FORM:

Office of the Town Attorney

Councilmember Laura Danowski

Councilmember Phillis Maniglia

Councilmember Robert Shorr