

Projects Update – October 4, 2023

Under Construction

- Jim Kaemingk Trail Extension –Bank stabilization work is occurring.
- 3rd/Main/Depot Intersection – Work started October 2nd and will occur nightly from 8 pm to 5 am for three weeks.

Starting Construction

- Guide Sewer Extension – Work to start October 9th and is scheduled to occur nightly from 9 pm to 5 am for approximately 6 weeks.

In Design

- Cedar Drive Sewer and Overlay – Project design is ongoing.
- Judson 9th – Scheduled to bid by the end of 2023.
- WWTP Maintenance Building – RFQ due October 5th.