

EXHIBIT B
SCOPE OF SERVICES AND COMPENSATION SCHEDULE

** All listed deliverables are detailed in Exhibit A **

Deliverable	Scheduled Completion	% of Remaining Contract to be Repaid
Snapshot	07/31/2022	
Vision	07/31/2022	
CPAC Meeting – Land Use, Economic Development	08/08/2022	
Land Use and Development	08/16/2022	
Infrastructure	08/16/2022 – 08/31/2022	
CPAC Meeting – Parks, Recreation, Open Space	08/23/2022	
Transportation	08/31/2022	
Economic Development	08/16/2022 – 08/31/2022	
Parks, Recreation, and Open Spaces	09/01/2022 – 09/08/2022	
CPAC Meeting – Downtown, Urban Design, Infrastructure	09/13/2022	
Community Image and Urban Design	09/26/2022 – 09/30/2022	
CPAC Meeting – Final for complete plan and final engagement result	10/25/2022	
Implementation & Comprehensive Draft	10/31/2022	\$137,305.76
Final Comprehensive Plan incorporating all City Comments	11/30/2022	\$45,768.59