



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. December 2023

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

Project Location	Various locations within the City of Marshall.		
Local Agency	City of Marshall Public Works	Local Project No.	ST-002-2025
Contractor	Central Specialties Inc.	Contract No.	ST-002-2025
Address/City/State/Zip	6325 Co Rd 87 SW / Alexandria / MN / 56308		
Total Change Order Amount		\$49,866.99	

Issue: Final Reconciling Change Order

Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
2104.503	REMOVE CONCRETE/BITUMINOUS PAVEMENT	SQ FT	\$3.65	-234	(\$854.10)
2104.503/ 00315	REMOVE CURB & GUTTER	L F	\$9.00	191	\$1,719.00
2232.504	MILL BITUMINOUS SURFACE	S Y	\$2.25	2034.1	\$4,576.73
2301.504	PLACE CONCRETE PAVEMENT 7"	S Y	\$124.00	15.223	\$1,887.65
2357.506	BITUMINOUS MATERIAL FOR TACK COAT	GAL	\$3.60	-389	(\$1,400.40)
2360.604	TYPE SP 9.5 BIT MIXTURE FOR PATCHING	S Y	\$75.00	79.998	\$5,999.85
2360.609	TYPE SP 9.5 WEARING COURSE MIX (3,B)	TON	\$87.41	351	\$30,680.91
2504.602/ 00032	ADJUST GATE VALVE & BOX	EAC H	\$400.00	-2	(\$800.00)
2506.502/ 06020	ADJUST FRAME & RING CASTING	EAC H	\$600.00	-6	(\$3,600.00)
2521.518/ 00040	4" CONCRETE WALK	S F	\$14.25	123	\$1,752.75
2521.518/ 00060	6" CONCRETE WALK	S F	\$12.90	-244	(\$3,147.60)
2531.503/ 02315	CONCRETE CURB & GUTTER DESIGN B618	L F	\$42.20	191	\$8,060.20
2531.618/ 00010	TRUNCATED DOMES	S F	\$62.00	-30	(\$1,860.00)
2575.602/ 00700	SITE RESTORATION	EAC H	\$571.00	12	\$6,852.00
Net Change this Change Order					\$49,866.99

****Group/funding category is required for federal aid projects**



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. December 2023

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

Project Engineer: *Eric Hanson*

Date: *8/7/2025*

Print Name: Eric Hanson

CENTRAL SPECIALTIES INC.

Signature: _____

Date: _____

Printed Name: _____