



## CITY OF MARSHALL AGENDA ITEM REPORT

<b>Presenter:</b>	Jason Anderson
<b>Meeting Date:</b>	Tuesday, March 26, 2024
<b>Category:</b>	AWARD OF BIDS
<b>Type:</b>	ACTION
<b>Subject:</b>	Project WW-005: Highway 23 Lift Station Improvements Project-Phase IV Wet Well Renovation - Consideration Award of Bid
<b>Background Information:</b>	<p>At the February 13, 2024, meeting, the City Council authorized to advertise for bids for Phase IV of the project, which includes the following:</p> <ul style="list-style-type: none"> <li>• Removal of the four existing submersible pumps, wet well piping and guide rails</li> <li>• Renovation of wet well structure with concrete repairs as needed, and new coating system</li> <li>• Installation of the four new pumps supplied by the City</li> <li>• Installation of new piping in the wet well structure</li> <li>• Bypass pumping of the lift station while renovations work is being completed</li> </ul> <p>Bids were received on March 13, 2024. Two bids were received as shown on the attached bid tabulation and as follows: One bid was from KHC Construction of Marshall, Minnesota in the amount of \$670,000.00. A second bid was received from Rubin Construction LLC of Tyler, Minnesota in the amount of \$297,200.00.</p> <p>Please see the attached Bid Evaluation memorandum from the City’s consultant, Bolton &amp; Menk, Inc. dated March 19, 2024.</p> <p>The contract has a substantial completion date of October 31, 2024, with contract completion of November 30, 2024.</p>
<b>Fiscal Impact:</b>	While the low bid for Phase IV was \$22,200.00 over the engineering estimate of \$275,000.00, the Wastewater Department has \$53,006.00 remaining in the CIP due to the lower than expected cost of the Phase III pumps.
<b>Alternative/ Variations:</b>	No alternative actions recommended.
<b>Recommendations:</b>	that the Council authorizes the award of bid for Project WW-005-Phase IV Wet Well Renovation to Rubin Construction of Tyler, Minnesota, in the amount of \$297,200.00.