Amendment to the Professional Services Agreement

PROJECT: (name and address) City of Meridian - Fire and Police

2020038.05 Meridian South Police

Stations

2020038.02 Meridian South Fire Station 2020038.03 Meridian NW Fire Station 2020038.04 Meridian NW Police Station

Station

OWNER: (name and address)

City of Meridian, and Idaho Municipal Corporation

c/o Meridian Finance Department

33 E. Broadway Avenue Meridian, Idaho 86342

AGREEMENT INFORMATION:

Date: November 18, 2020

AMENDMENT INFORMATION:

Amendment Number: 001

Date: March 1, 2021

ARCHITECT: (name and address)

Rice Fergus Miller, Inc.

275 5th Street, Suite 100 Bremerton, WA 98337 Phone: 360-377-8773

The Owner and Architect amend the Agreement as follows:

Schematic Design Services as described in Executed AIA B133 - 2019 dated November 18, 2020 for Meridian Fire Station's South, NW and Police Station's South and NW.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Compensation shall be billed as a fixed fee and separately by station:

Schematic Design Services Only:

\$79,580.00 Fire Station South: Fire Station NW: \$47,405.00 Police Station South: \$57,230.00 Police Station NW: \$70,230.00

Schedule Adjustment:

Not applicable.

SIGNATURES:	
Rice Fergus Miller, Inc.	City of Meridian and Idaho Municipal
A	Corporation
ARCHITECT (Firm name)	OWNER (Firm name)
Muly	
SIGNATURE	SIGNATURE
David A. Fergus, Principal	
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
March 1, 2021	
DATE	DATE