

RESOLUTION 24-xxx

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR PROFESSIONAL
ENGINEERING SERVICES**

WHEREAS, pursuant to the fair and open process and Resolution No. 22-19, the Township previously qualified multiple engineering firms to provide consulting engineering services; and

WHEREAS, Colliers Engineering & Design was awarded a contract for construction administration and inspection services for the Tindall Park Dog Park project in the amount of \$39,750.00; and

WHEREAS, Colliers Engineering & Design and the Township have encountered unforeseen circumstances requiring the change order as proposed; and

WHEREAS, the Township requires additional funds as listed on Change Order No. 1 increasing the contract by \$17,500.00, making the total amount of the contract to date \$57,250.00 and;

WHEREAS, the Chief Financial Officer for the Township of Middletown has certified that free and unencumbered funds in the amount of \$17,500.00 is available for this purpose in account/line-item number(s) T-03-56-802-120-004. A copy of the said certification is attached hereto and made part hereof.

THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Middletown that Change Order No. 1, with an increase in the amount of \$17,500.00, be authorized and executed by the appropriate officials.