

BILL NO. _____

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING AND ACCEPTING CHANGE ORDER NUMBER 2 TO THE KIWANIS PARK PHASE 2 CONTRACT WITH PS COMMERCIAL PLAY, LLC.

WHEREAS, on December 16, 2024, this Council authorized contracting with PS Commercial LLC (d/b/a “Park & Play”) to complete Phase 2 of the Kiwanis Park Shelter and Site Improvement project; and

WHEREAS, Change Order No. 1 was submitted and approved by this Council on May 19, 2025; and

WHEREAS, attached hereto is Change Order No. 2 which decreases the contract amount in the sum of Two Thousand Six Hundred and Sixty-Four Dollars (\$2,664.00) to account for a reduction in the amount of concrete used for the sidewalk west of the playground; and

WHEREAS, the project architect has approved the change order request and city staff recommends that the Council authorize acceptance of the Change Order and ratify the City Manager’s execution of said Change Order.

NOW, THEREFORE, the Moberly, Missouri, City Council hereby accepts and approves the attached Change Order and ratifies the City Manager’s execution of the Change Order on behalf of the City and further authorizes the City Manager to take such further action as may be necessary to carry out the intent of this Resolution.

RESOLVED this 17th day of October, 2025, by the Council of the City of Moberly, Missouri.

Presiding Officer at Meeting

ATTEST:

Shannon Hance, CMC/MRCC, City Clerk