# NBU Headquarters Quarterly Update

Quarter Three 2024
May 30, 2024





# Meet the Team

# Building Value & Principles

Progress Update

Looking Ahead

## **Meet the Team**

Architect

Owner's Representative Construction
Manager at Risk







# Meet the Vision Team



# **Executive Steering Committee**







# **Building Guiding Principles**

#### DESIGN PRINCIPLES

NBU HQ | VISION TEAM & STAKEHOLDER MEETING SUMMARY | DEC 05 2023

#### MISSION

Strengthening our community by providing resilient essential services.

#### VISION

Be a trusted community partner dedicated to excellence in service.

#### **GUIDING PRINCIPLES**

- 1 Being a good neighbor by incorporating NBU Guiding principles and values.
- 2 Providing a campus for NBU customers and employees that is safe and inviting.
- 3 A campus that is sustainable and incorporates energy and water saving concepts that can be used to educate the community.
- 4 A campus that supports, unites, and celebrates the hard-working employees NBU and their families.
- 5 A project that uses funds in a responsible way, while meeting the current and future needs of NBU.
- 6 An innovative building that supports resilience for the community.
- 7 A campus that improves efficiency by promoting collaboration with all NBU departments.





Mission

# Site Plan

#### NEW BRAUNFELS UTILITIES HEADQUARTERS | SCHEMATIC DESIGN ESC MEETING | 2024.05.13

#### Legend Key

- 1 Training and Testing Field
- 2 Equipment Building
- Recycle/Trash Dumpsters
- 4 Dock
- 5 Warehouse
- 6 Administration Bldg.
- 7 Indoor Storage
- Wire Storage
- 9 Pipe Storage
- (10) Wood Pole Storage
- (11) Transformer Storage
- (12) Steel Pole Storage (13) Maintenance Bldg.
- (14) Protection Area
- (15) Creek
- (16) Paved Yard
- (17) Oversized Parking
- (18) Fleet Parking
- 19 Employee Parking
- 20 Public Parking
- (21) Walking Trail
- 22 Crew Ops 23) Dock Parking
- 24) Bulk Storage
- 25) Employee Courtyard
- (26) Ground Storage Tank
- 27) Site Fencing
- (28) Monument Sign
- 29 Executive Parking 30 Covered Walkway




SITE PLAN | PAGE 2






# Anticipated Schedule

# Design







### Construction



**December 2024 – Mid 2027** 

### Move-In



Mid 2027

