

# **Access Oklahoma and Projects Update**

**Community Planning & Transportation  
Committee**

**March 26, 2026**



# OTA Awards East-West Connector Canadian River Bridge

## OTA awards \$97M contract to build state's longest bridge

FOX23.com News Staff Dec 11, 2025



### Project Status:

- Currently constructing drilled piers for the bridge structure

# 36<sup>th</sup> Avenue NW Phase 2 Update

- Agreement approved by City Council on March 24, 2026
- Project with OTA
- OTA to construct 36<sup>th</sup> Avenue NW Phase 2



# OTA Tentative Letting Schedule 2026

- August 2026 - Interchange at 60<sup>th</sup> Avenue NW (JP 37100(15))
- September 2026 - Grade and Drain from 48<sup>th</sup> Avenue NW to 36<sup>th</sup> Avenue NW (JP 37100(18))
- September 2026 – 36<sup>th</sup> Avenue NW Phase 2 (mandatory tie with above)
- September 2026 - Bridge & Approaches over 48<sup>th</sup> Avenue NW (JP 37100(16))
- October 2026 - Surface from 48<sup>th</sup> Avenue NW to 36<sup>th</sup> Avenue NW (JP 37100(19))
- November 2026 - Bridge & Approaches over 36<sup>th</sup> Avenue NW (JP 37100(17))
- January 2027 – 36<sup>th</sup> Avenue NW to Railroad and I-35 service roads (JP 37100(20))

# QUESTIONS COMMENTS

