



Memo

To: Honorable Mayor & City Council,
From: Utility Superintendent Victor Kane
Mulfinger

CC: City Administrator Dylan

Reference: Street Shop Addition and Rehabilitation

Date: 03/18/2020

Yoder Construction is submitting a pay request of \$60,226.46 of the \$127,981.27 bid price. This is for completed work and onsite materials. The project is moving along weather permitting. They have the new addition framed and mostly enclosed. The backside of the shop is almost completed along with ceiling insulation hangers within the building. Insulation and metal sheeting are stored onsite. I would recommend that the city authorize this payment.

Thank you for your time.

Victor Kane
Oelwein Utility Superintendent

From the Desk of
Oelwein Utility Superintendent Victor Kane