



To: The Village President and Board of Trustees

From: Chris Dopkins, P.E. Village Engineer

Re: Park Street Sanitary Sewer Repairs

Date: July 15, 2022

Please all this memorandum to follow up the discussion of the June 15th Board Meeting. As you will recall, the Village has been working on a number of sanitary sewer spot repairs which are as follows:

- **Park Street:** There are a number of utilities (gas, one unknown utility and a water service) that have been directionally drilled through the sanitary sewer on Park Street. The utilities will be lowered or raised to resolve the conflict, and the sewer main will be repaired and it's worthwhile to note that NICOR has agreed to reimburse the Village for its portion of the work. There is also a severely offset joint approximately 50' from a manhole as well as a protruding service connection and it only makes sense to make these repairs concurrently with the other work as they are in very close proximity to each other.
- **Main/State and 306 State Street:** These repairs were made in the fall of 2021 and consisted of repairs/replacements of the sanitary sewer laterals.

At the June Meeting, Staff suggested a partnering approach with two contractors to complete the work similar to what was done in last year to complete the repairs at Moscato's and 306 State and the Board generally concurred with that approach. Stenstrom Excavation and Utility will in town to complete the Sherman Oaks Drainage Improvements, and Stenstrom has agreed to complete the sanitary sewer repairs concurrently which will undoubtedly save mobilization costs.

Concurrently with the completion of the sanitary repairs, Staff will solicit quotes from three (3) paving contractors to pave the patches. We'd like to let the patches sit for 45-60 days before to allow them to settle before paving occurs. Asphalt prices have started to decline (along with the prices that we pay at the pump) and therefore it is advantageous to hold off on soliciting quotes. We will of course keep the Board apprised of progress and costs. The Village has budgeted \$50k and as a reminder NICOR will be responsible for portion of the repair cost as they have acknowledged that their gas main was drilled through the sewer. Staff believes that the repairs can be completed within budgeted amounts.

Attached to this memorandum is a resolution to retain Stenstrom Excavation to complete the underground work and authorizing staff to retain a paving contractor to patch the road. Thank you, and I look forward to discussions at the July 20th meeting.

RESOLUTION 22-30

A RESOLUTION OF THE VILLAGE OF POPLAR GROVE RESOLVING TO RETAIN CONTRACTORS TO COMPLETE SANITARY SEWER REPAIRS ALONG PARK STREET BETWEEN HILL STREET AND WASHINGTON STREET

WHEREAS, the sanitary sewer main on Park Street generally between Hill Street and Washington Street requires repairs; and

WHEREAS, the Village of Poplar Grove ("Village") received proposals for the repair work and believes that the work can be completed at reduced costs by retaining contractors to complete the work on a time and material basis; and

WHEREAS, the Village desires to retain Stenstrom Excavation to complete the underground work, and further retain an asphalt paving contractor complete the HMA paving; and

WHEREAS, this project will cost in excess of \$25,000 and pursuant to Village Code Section 1-10-4 and by a two-thirds (2/3) vote of the corporate authorities, the Village hereby waives the public bid requirement for purchases exceeding \$25,000; and

WHEREAS, this is a Public Works Project subject to the Illinois Prevailing Wage Act and the Village will comply with said act as required by 820 ILCS Sec. 130/0.01 *et seq.*; and

WHEREAS, the Village has determined that it is in the best interest of its citizens to construct the improvements.

NOW THEREFORE BE IT RESOLVED, by the President and Board of Trustees of the Village of Poplar Grove, Boone County, Illinois that by the adoption of this Resolution:

1. The above recitals are incorporated herein and made part hereof.
2. The Village hereby waives the requirement to publicly bid the project by a two-thirds majority vote.
3. The Village President and Village Clerk are hereby authorized to execute and attest a contract with Stenstrom Excavation Group, and proposals with a asphalt paving company to repair the sanitary sewer on Park Street as generally shown on the attached drawing, and is further authorized to execute any document necessary to effectuate the intent set forth in this resolution.

The Village Clerk of Poplar Grove shall attest the same after the signature of the Village President.

Adopted this 20th day of July, 2022.

PASSED UPON MOTION BY _____

SECONDED BY _____

BY ROLL CALL VOTE THIS _____ DAY OF _____, 2022

AS FOLLOWS:

VOTING "AYE": _____

VOTING "NAY": _____

ABSENT, ABSTAIN, OTHER _____

APPROVED _____, 2022

VILLAGE PRESIDENT

ATTEST:

VILLAGE CLERK

