

Timing of Prosper November 2025 Bond Election

November 4, 2025	Election Day
October 20-October 31, 2025	Early Voting
August 13, 2025	Bond Committee Disbanded, Any citizen who wishes to form “Vote Yes” Committee is free to do so but Town must remain neutral and provide informational literature only.
August 12, 2025	Last Council Meeting for Calling Election
July 22, 2025	Planned Council Meeting for Calling Election
July 8, 2022	Committee Recommendation to Council
April-June 2025	Bond Committee receives project presentations and prioritizes projects into ballot questions
April 2025	Committee receives a financial overview, Town’s financial policies, debt levels, and “No Tax Rate Increase” size
Early April 2025	Preliminary rolls received from CADs and final “No Tax Rate Increase” size is calculated.
March 2025	Executive Team prioritizes and refines cost estimates for staff identified projects prior to presentations to committee.
December-March 2025	Staff identifies potential projects, creates project and operating cost estimates and project descriptions.
October/November 2024	Kickoff Meeting with whole Committee to explain timing, process and to familiarize them with status of 2020 Bond Program.

Notes:

Principal staff liaisons: Bob Scott, Chris Landrum, Chuck Ewings and Robyn Battle.

All ballot questions will be reviewed and approved by bond counsel prior to Council presentation.

Town cannot provide financial support or otherwise advocate for passage. Its role will be strictly informational in nature.