



PO Box 695, Ranchester, WY 82839

Engineer's Report February 06, 2024

Projects

- TR Pathway – 100% Design
 - Design of Phase 1 of the project completed
 - Project 2 plans completed; finishing up environmental
- TR Pathway – Construction
 - Funding was not awarded to this project; re-apply for grant funding in 2024
- Level 1 Water Study
 - Water Study in progress; working on report
- Sanitary Sewer Master Plan
 - Master plan work continuing; working on report

Grants/Loans

- ARPA Funding
 - Granted \$2.5M for the **Replacement of Ranchester DIP Water Transmission Main Project**; Moving forward with design and permitting
- WWDC Level III Funding
 - Project is included in the legislative bill; waiting for Legislative session starting on Feb. 11, 2024

Subdivisions

- Stoneridge Meadows Phase III Subdivision
 - Final acceptance being requested by developer today