

This is part of the **Agreement between Owner and Engineer for Professional Services** dated of [January 24, 2025].

**AMENDMENT TO OWNER-ENGINEER AGREEMENT  
Third Amendment**

**The Effective Date of this Amendment is: February 25, 2026**

Background Data

Effective Date of Owner-Engineer Agreement: January 24, 2025

Owner-Engineer Agreement No.: A25-3257-2

Owner: City of Sandpoint

Engineer: Stantec Consulting Services, Inc., 727 E Riverpark Lane, Ste 150, Boise, Idaho 83706

Nature of Amendment:

XX Modification to Schedule of Services

XX Modification of Payment to Engineer

Description of Modifications:

**ARTICLE – SERVICES OF ENGINEER**

*1.01.1 Scope*

- E. The maximum not-to-exceed amount of this Agreement, including all task Orders combined is \$300,000.00.

**ARTICLE – TERM; TIMES FOR RENDERING SERVICES is amended as follows:**

*3.01 Term*

- A. This Agreement shall be effective and applicable to Task Orders issued hereunder through April 30, 2027 provided City Council continued program funding in subsequent fiscal years, which commences October 01 each year.

Agreement Summary:

- a. Original Agreement amount: \$ 70,000.00
- b. Net change for prior amendments: \$ 130,000.00
- c. This amendment amount: \$ 100,000.00
- d. Adjusted Agreement amount: \$ 300,000.00

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit A.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:  
City of Sandpoint

ENGINEER:  
Stantec Consulting Services, Inc.

By: \_\_\_\_\_  
Print name: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date Signed: \_\_\_\_\_

By: Nick Smith  
Nick Smith / Feb 25, 2026 23:17:53 MST  
Print name: **Nick Smith**  
Title: **Senior Principal Project Manager**  
Date Signed: **02/25/2026**







# A25-3257-2 STANTEC TASK ORDER AGREEMENT THIRD AMENDMENT

Final Audit Report

2026-02-26

Created:	2026-02-25
By:	Heather Faircloth (hfaircloth@sandpointidaho.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAnzk5mWYTnk7IAvKYSBtsMyLou-L-H514

## "A25-3257-2 STANTEC TASK ORDER AGREEMENT THIRD AMENDMENT" History

-  Document created by Heather Faircloth (hfaircloth@sandpointidaho.gov)  
2026-02-25 - 9:09:19 PM GMT
-  Document emailed to nickolas.smith@stantec.com for signature  
2026-02-25 - 9:09:24 PM GMT
-  Email viewed by nickolas.smith@stantec.com  
2026-02-26 - 6:16:44 AM GMT
-  Signer nickolas.smith@stantec.com entered name at signing as Nick Smith  
2026-02-26 - 6:17:51 AM GMT
-  Document e-signed by Nick Smith (nickolas.smith@stantec.com)  
Signature Date: 2026-02-26 - 6:17:53 AM GMT - Time Source: server
-  Agreement completed.  
2026-02-26 - 6:17:53 AM GMT

