

This is part of the **Agreement between Owner and Engineer for Professional Services** dated of **[October 30, 2023]**.

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Second Amendment

The Effective Date of this Amendment is: January 15, 2025

Background Data

Effective Date of Owner-Engineer Agreement: October 30, 2023

Owner-Engineer Agreement No.: A24-2410-3

Owner: City of Sandpoint

Engineer: Keller Associates, Inc., 601 Sherman Avenue, Suite 1, Coeur d'Alene, ID 83864

Project: Bridge Street Bridge Rehabilitation Project

Nature of Amendment:

XX Modification of payment to Engineer and Engineer Rates (attached hereto for reference)

Agreement Summary:

Original agreement amount:	\$74,000.00
Net change for prior amendments:	N/A
This amendment amount:	\$36,550.00
Adjusted Agreement amount:	\$110,550.00

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit B.

/

/

/

/

/

/

Modified Exhibit K – Amendment to Owner-Engineer Agreement.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

City of Sandpoint

By: _____

Print

name: _____

Title: _____

Date Signed: _____

Jeremy Grimm

Mayor

ENGINEER:

Keller Associates, Inc.

By: _____

Print

name: _____

Title: _____

Date Signed: _____

Signed by: _____

Donn Carnahan

F8C8B3F4145C441...

Donn Carnahan

Principal

1/8/2025