

City of Snoqualmie 2023-2024 Council Priority Tracker

**Community Development Committee** 

			Council	Priorities												
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Purpose	Council Committee	Department	Start Date	End Date	Intended Outcome	Next Steps	Contact	Notes	Hyperlinks (if available)
Snoqualmie Mill Site Development	J.	ъ	ъ	40			Economic Development and Affordable Housing	Community Development	Community Development	N/A	Ongoing	New Community with Economic Vibrancy	Awaiting the permit review process	Emily Arteche	The applicant is currently waiting for improved economic conditions before pursuing additional permits. An approval of resolution for MFTE is required.	https://www.snogualmiewa.gov/888/Snogualmie-Mill-PCI Plan
Affordable Housing		۰a		va.		٧۵	Meet State Requirements	Community Development	Community Development	Nov-22	Ongoing	New Units Available to All Income Levels	Roundtable	Emily Arteche	3-pronged approach analyzing city lands, city funds and city policy.	
Fourism	J.	ъ		<b>v</b> a		JC.	Economic Development	Community Development	Community Development	Nov-23	Ongoing	On-going Economic Vibrancy	Economic Development Commission	Emily Arteche	This is an effort to support downtown businesses and retail expansion to create a Tourism Multiplier Effect. A Trolley Car could be considered.	https://www.railwaypreservation.com/vintagetrolley/issagu .htm
Northwest Railway Museum Roundhouse Project	J.	ъ		<b>v</b> a			Economic Development	Community Development	Community Development	Sep-21	Ongoing	Expanded Museum Bringing Tourism	Continue the permit review process	Emily Arteche	The applicant is currently addressing City review comments on permitting on plans for a building with a circular or semicircular shape used by railways for servicing and storing locomotives.	
FEMA Community Rating System (CRS) and Flood Mitigation		Ja		J.	4		Meet State and Federal Requirements	Community Development	Community Development	Sep-23	Ongoing	Lower Insurance Rate for Property Owners	Review Repetitive Loss Properties	Emily Arteche	Staff is seeking opportunities to address flood mitigation including raising of homes above flood elevation and changing the city classification.	https://www.fema.gov/floodplain-management/communit rating-system
Comprehensive Plan	Å	Ja	л	Þ	4	Ja	Meet State Requirements	Community Development	Community Development	Jan-23	Ongoing	A Viable Roadmap for Future	Review Recommendations from Commission	Emily Arteche		https://www.snoqualmiewa.gov/997/Comprehensive Plan-Update-2044
Jrban Growth Area (UGA) Boundaries		۰a		¢			Meet State and County Requirements	Community Development	Community Development	Jul-23	Dec-25	A Review of Capacity Opportunities	Identify desired featrues in UGA. Proposed Reconciliation Steps, complete current housing efforts	Emily Arteche	Staff is working with King County on next steps which include completion of a Comprehensive Plan, determination of feasible boundaries, requesting County/State Tools to assist the City in the process, and requesting reconciliation.	
Snoqualmie Municipal Code (SMC) Retail Code Amendment	J.	Ja				J.	Economic Development	Community Development	Community Development	Apr-23	Dec-24	Increased Retail in Key Locations	Initiate MUFP Amendments	Jonathan Kesler	Discussion occurred at a Community Development Committee Meeting in April 2023. Next steps to come.	

Middle Housing	ъ	ъ	ъ	<b>v</b> a		Meet State and Federal Requirements	Community Development	Community Development	Sep-22	Jun-23	Development and Encouragment of Attached Units, Variety of Complexes	N/A	Emily Arteche	The city will continue to stay involved in discussions on middle housing additions. Other opportunities to address work-force housing and low-income housing are forthcoming.	https://www.snoqualmiewa.gov/1017/Middle-Housing
Human Services Program		Ь		þ	Þ	Support Desired Services and/or Enhancements	Community Development	Administration	Jan-23	Dec-24	Providing Money to Desired Services and Enhancements	Identify Gaps to Fill	Carson Hornsby	The Human Services Advisory Committee will review accountability forms and distribute remaining funds to human services organizations throughout the biennium.	https://www.snoqualmiewa.gov/583/Human-Services



	Council Priorities													
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Shop Snoqualmie, Ship Snoqualmie, Support Snoqualmie Marketing Campaign	5			J.			Finance & Administration	Administration (Communications)	Jul-23	Ongoing	Promote content on City media outlets	Danna McCall	Communications staff is working on a campaign to promote local businesses.	
Snoqualmie Tribe Fee for Service Agreement			ъ			ъ	Finance & Administration	Administration	Apr-23	Ongoing	Continue discussions with the Snoqualmie Tribe	Mayor Ross	City representatives have met with the Snoqualmie Tribe to discuss a possible agreement regarding City services and associated fees. Discussions are ongoing.	
National Community Survey (Polco)		ъ		<b>v</b> a	ъ	ъ	Finance & Administration	Administration (Communications)	Jul-23	Dec-23	Data collection for random sample, data collection for separate self opt-in survey version	Danna McCall	The National Community Survey conducted by Polco will be instrumental in gathering community feedback to implement into strategic planning initiatives. The random sampling process has been completed and data collection began on September 5, 2023.	https://www.snoqualmiewa.gov/603/Community-Surveys
City Network Improvements			J.	2	J.	<b>4</b> 0	Finance & Administration	Information Technology	TBD	TBD	Finalize IT Assessment with Berry Dunn and present the final report to Council at an upcoming meeting	Sarah Reeder	The City consulted with Berry Dunn for an overall IT Assessment which includes network improvements. The final report is in the process of being finalized by the administration and consultant and will be presented to the City Council at an upcoming meeting. The report intends to identify network improvements recommended by the consultant for Council considerations.	
Citywide Employee Identification Badges				Ja	J.	ъ	Finance & Administration	Information Technology	May-23	Ongoing	Continue providing badges to City staff	Sarah Reeder	IT staff is working on creating badges for all staff to access appropriate City facilities for each department.	
Employee Wellness Program (AWC WellCity Standards)				νa	ъ		Finance & Administration	Finance	Jun-23	Ongoing	Continue updating employee sharepoint page and developing program to meet AWC WellCity standards	Krista Hintz	Staff continues to roll out Employee Wellness Program components to increase staff health, ouality of life, and safety. An internal sharepoint site has been established for employees to access resources and participate in the wellness program. The City is expected to receive a 2% discount on health insurance premiums for establishing and maintaining the program through AWC.	https://wacilies.org/data-resources/city-awards/wellcity- awards
Ground Emergency Medical Transportation (GEMT)						æ	Finance & Administration	Finance	Jun-23	Ongoing	Visit Systems Design NW (3rd party biller) to talk about controls	Tami Wood	The CEMT program provides supplemental payments to publicly owned/operated qualified GEMT providers to cover the funding gap between actual costs per GEMT transport and the allowable amount received from other reimbursement sources such as Medicial. The Finance Department is gathering expenditure data to send to the third-party administrator whow ill assemble the bill for reimbursement. The annual reimbursement to the City is estimated at \$350,000.	https://www.hca.wa.gov/billers-providers-partners/program- information-providers/ground-amergency-medical- transportation-gent
Financial Transparency Tools (Tyler/Munis)				Ą		ъ	Finance & Administration	Finance	Nov-23	Ongoing	Implementation of the Munis/Socrata Open Data Portal is planned to begin in late fall of 2023	Jen Ferguson	As part of the Tyler/Munis ERP project, the City will implement the Socrata open data portal to connect all stakeholders interested in Snoqualmie financial performance to interactive data tools, budget information, capital project details, and citywide financial performance metrics.	
Enterprise Resource Planning (ERP) System Implementation (Tyler/Munis)				۶		ъ	Finance & Administration	Finance	Jan-23	Dec-23	Finance Software Implementation HR & Payroll Implementation Utility Billing Implementation Asset Management Implementation	Sarah Reeder	The City is partnering with Tyler Technologies to implement an ERP System that will centralize data, simplify processes, and connect all City departments. The ERP System will give staff, elected officials, and the public enhanced access to city resources, data, and performance metrics.	
Financial Forecasting Tools						ъ	Finance & Administration	Finance	Jan-23	Ongoing	Build a long-term financial model	Jen Ferguson	The Finance Department plans to establish a long-term financial forecasting model to assist the City Council in financial decision-making. The financial model is currently in development.	
Citywide Asset Inventory						ъ	Finance & Administration	Finance	Nov-23	Ongoing	Build a comprehensive inventory of all City assets	Jen Ferguson	As part of the Tyler/Munis ERP project, the City will implement the Enterprise Asset Management module to maintain a comprehensive inventory of all City assets to include the Parks and Public Works and IT Departments, and other assets owned by the City.	
General Citywide Process Improvement				J.		ъ	Finance & Administration	Finance	Jul-23	Ongoing	LEAN Process Improvements	All Departments	The City is partnering with the Washington State Auditor's Office Center for Government Innovation to implement process improvements and increase efficiency of service delivery to the community.	
Electronic Content Management Implementation (Document Management and Automated Workflows)				<b>v</b> a		ъ	Finance & Administration	City Clerk	Sep-23	Ongoing	Potential grant approval, vendor selection, planning	<u>Deana Dean</u>	The City Clerk's Office is working on implementation of the Laserfiche program to manage content and business process automation. This project is dependent on grant funding.	
Transfer to State Business License System						ъ	Finance & Administration	Finance	Apr-23	Sep-23	Go-Live date: 9/19/23	Tami Wood	The City is in the process of transferring to using the Washington State business licensing system in September 2023.	https://dor.wa.gov/open-business/business-licensing-service- and-local-licensing

			Council P	Priorities										
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Comprehensive City Rate and Fee Study						<b>v</b> a	Finance & Administration	Finance	Sep-23	Aug-23	Gather all current fees & rates collected by the city	<u>Tami Wood</u>	All departments are in the process of assembling lists of fees and rates charged by the City. A Request for Proposal (RFP) with a deadline of 9/14/2023 has been released by the Finance Department to procure consulting services to conduct the study.	
Strategic Plan						v	Finance & Administration	Finance	TBD	TBD	Determine City Council readiness for Strategic Planning	Jen Ferguson	The City Council participated in a Council retreat in March 2023 to establish priorities for the biennium. The next step is to discuss with Council their readiness for a formal strategic planning process.	



## City of Snoqualmie

2023-2024 Council Priority Tracker Parks & Public Works Committee



**Council Priorities** 

Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Model Train Museum (Pacific West Rail)	<b>v</b> 0	æ		J.			Parks & Public Works	Parks & Public Works, Community Development	Dec-22	Ongoing	Tribal meetings, Council action on development and lease agreements, renderings, and design considerations	Emily Arteche	This project is under the guidance of P&PW, CD, and Administration. A 3 month extension to the MOU was signed in August and council continues meeting with tribal representative regarding the developing plans to build a museum to house the model train on city property.	https://www.snogual/miewa.gov/1029/Model-Train-Museum- Park
Pavement Management Program		ъ	J.	<b>v</b> a			Parks & Public Works	Parks & Public Works	Jun-23	Oct-23	2023 Overlay Project Completed	Hind Ahmed	Mill Pond Road, Tokul, Mauntain Ave and Stone Quarry Road grind and overlay was complete in August .	https://www.snoqualmiewa.gov/733/Snoqualmie-Parkway- Rehab
Riverwalk Project	J.	J2	<b>v</b> a	л			Community Development	Community Development	May-23	Dec-25	Design Phase	Dylan Gamble	Pre-design began in Summer 2023; Final design anticipated for completion in Spring 2024.	https://www.snoqualmiewa.gov/891/Riverwalk.
Sandy Cove Park Revetment		ъ		<b>v</b> a			Parks & Public Works	Parks & Public Works	Jul-23	Dec-24	Phase 1 Design	Dylan Gamble	Phase 1 Construction underway to stabilize Sandy Cove shoreline before winter flood season. Phase 2 anticipated to begin in Summer 2024.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Sidewalk Repair Program		ъ	Ja	<b>v</b> a	√0		Parks & Public Works	Parks & Public Works	N/A	Ongoing	Construction Phase	Pat Fry	Council has approved a contract to remedy sidewalk surface displacements in 2024.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan

Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Council P Invest in Transportation and Infrastructure	riorities Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Community Center							Daria 0. Dublic	Denie 0. Dublic			Carde discourse and		Planning, programming, and schematic design phases will	
Expansion Project Snoqualmie Parkway	<b>v</b>	ي.	2	<b>v</b> 0			Parks & Public Works	Parks & Public Works	Jun-23	Oct-25	Concluding programatic design.	Jeff Hamlin.	allow the City to develop Guaranteed Max Price (GMP) by January 2024. Construction expected to begin in Spring 2024.	https://www.snoqualmiewa.gov/639/Community-Center- Expansion
Pavement Overlay City Hall Stairway Repair			<b>v</b>	<b>v</b> 0			Parks & Public Works Parks & Public	Parks & Public Works	Jun-23	Oct-23	Construction Phase - Striping & Signals	Hind Ahmed	Grind and overlay activities are complete. Project closeout anticipated for December 2023	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Project Fire Station			<b>v</b>		~0		Works	Parks & Public Works	May-23	Oct-23	Construction Phase - Electrical and Concrete	Pat Fry	City Hall Stairway Rehabilitation project is currently underway. Completion is anticipated for October 2023.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Improvements (Boiler Replacement Project)			م <b>ر</b>				Parks & Public Works	Parks & Public Works	Jul-23	Sep-23	Construction Phase	Pat Fry	Boiler Replacement Project underway; anticipate copletion November 2023	
Capital Improvement Plan (CIP)	J.	ъ	va	Ja	-va	J.	Parks & Public Works	Parks & Public Works	Aug-23	Dec-23	CIP Updates with the Finance Department	<u>Dylan Gamble</u>	Staff will coordinate with the Finance Department to update the CIP to incorporate results of the upcoming comprehensive rate and fee study.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
National Pollutant Discharge Elimination System (NPDES) Wastewater Discharge Permit Renewal			J.		ъ	J.	Parks & Public Works	Parks & Public Works	Ongoing	Ongoing	Preparation and submittal of plans, designs, and reports as required by permit conditions.	Andrew Vining	The next application for permit renewal will occur December 2025 to include capacity increase. On-going work is underway on permit required deliverables including updating O&M plans, planning reclaimed water distribution system improvements, and preparing an effluent mixing zone study.	https://www.snogualmiewa.gov/559/Water-Reclamation_ Facility
Water Reclamation Facility Phase 3			<b>v</b> a		J.	v	Parks & Public Works	Parks & Public Works	Jun-23	Jun-25	Construction Phase - Foundation and Underground	Andrew Vining	Construction began July 2023. Completion anticipated in Spring of 2025.	https://www.snogualmiewa.gov/1026/Water-Reclamation- Eacility-Phase-3-Impro
Road Pavement Marking Program			va				Parks & Public Works	Parks & Public Works	Mar-23	Oct-23	Completed	Hind Ahmed	King County crews began work in July 2023 and restriped crosswalks, centerlines, and stop bars throughout the City.	
Wayfinding/Sign Program	J2	J.	J.	√a			Parks & Public Works	Parks & Public Works	Aug-23	Ongoing	Replace and add new signs as needed	Nicole Wiebe	Staff has taken inventory of signs within City limits and is selecting signs in need of replacement and identifying new wayfinding opportunities and sign locations.	
Aquifer Storage and Recovery			J.		-va	J	Parks & Public Works	Parks & Public Works	Ongoing	Ongoing	Conduct Feasibility Study and Pilot Test program	Jeff Hamlin	The feasibility study is funded by a grant from Dept of Ecology's Stream Restoration Program.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan

			Council F	Priorities										
Topic	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Inclusive Park/Playground Improvements (Centennial Park)		ъ	ъ	ъ			Parks & Public Works	Parks & Public Works	Jun-23	Dec-23	Construction Phase - Mobilization & Demo	Dylan Gamble	Construction began October 2, 2023; estimated 3 month duration to completion	https://www.snogualmiewa.gov/Clv/cAlerts.aspx?AID=1380
Urban Forestry - Street Tree Replacements (Autumn + Storm)		D.	D.	D.			Parks & Public Works	Parks & Public Works	Jun-23	Dec-23	Completed	<u>Phil Bennett</u>	Construction phase began in August 2023. Expected completed October 20, 2023	https://www.snogualmiewa.go//247/Stormwater-Urban- Forestry-Division
Road Construction / Maintenance Outreach				J.			Parks & Public Works	Administration (Communications)	Ongoing	Ongoing	News releases and social media outreach as needed	Danna McCall	Communications staff continues to inform the community about road conditions and closures.	
WA State Dept of Health - Water System Sanitary Survey			۰۵		٧۵		Parks & Public Works	Parks & Public Works	N/A	Ongoing	Continue to maintain water system until the next sanitary survey in 5 years.	Matt Hedger	A sanitary survey is a periodic inspection of water system facilities, operations, and records used to identify conditions that may present a sanitary or public health risk. The City's sanitary survey covering the period 2017-2021 was completed in 2022. All issues were addressed and the City has been approved to move to a 5-year period between sanitary surveys.	https://doh.wa.gov/community-and-environment/drinking- water/regulation-and-compliance/sanitary-surveys



			Council F	Priorities										
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Evaluation of Fee for Transport Program	ъ			ъ	J.		Public Safety	Fire & Emergency Management	Sep-23	Dec-23	Evaluate cost structure of Fee for Transport Program	<u>Mike Bailey</u>	The cost structure of the program will be analyzed to determine if there is a need to increase fees for emergency medical transportation services.	
Alternative Fire Department Service Delivery Models				J.		Ja.	Public Safety	Fire & Emergency Management	TBD	TBD	N/A	Mike Bailey	Direction is needed from the City Council regarding next steps.	
Police Department Programs and Community Outreach					ъ		Public Safety	Police	Jan-23	Ongoing	Hosted first post-Covid National Night Out event	Brian Lynch	The Police Department continues efforts to engage residents through community-oriented programs such as National Night Out, active shooter education, and opportunities to interact with the Police Chief, etc.	
Regional Involvement in Police Matters/Issues					ъ		Public Safety	Police	Jan-23	Ongoing	Attend regular CSPA Chiefs meetings/Echo Glen meetings	Brian Lynch	The Police Department continues to participate in policy development discussions for Echo Glen, as well as hold a presence on the Major Crimes Task Force and CSPA Chiefs monthly meetings.	
Police Hiring Process Improvements					v.	х	Public Safety	Police	Jul-23	Ongoing	Appoint internal background investigators	Brian Lynch	Human Resources and the Police Department are working on hiring improvements and practices Modelled after the Issaquah Police Department. Staff met with Issaquah Police for input in August and discussions are ongoing.	https://www.snoqualmiewa.gov/538/Job-Opportunities
Fire Department Accreditation - Commission on Fire Accreditation International (CFAI)					<b>v</b> 0	J.	Public Safety	Fire & Emergency Management	Jan-23	Mar-23	Document submittal expected by Sept 30, 2023	Mike Bailey	A site visit to the Snoqualmie Fire Station by CFAI is scheduled in December 2023. If the City is determined to meet the criteria of the accreditation program, a CFAI hearing will be scheduled in February 2024.	https://www.snoqualmiewa.gov/633/Accreditation-and-Plans
Emergency Operations Center (EOC) Support					۰۵		Public Safety	Fire & Emergency Management	Sep-23	Ongoing	Schedule quarterly training with City staff for 2024	<u>Mike Bailey</u>	Quarterly EOC training with staff will commence once the Comprehensive Emergency management Plan (CEMP) is completed. Staff plans to develop a training schedule for 2024 during Autumn 2023 and begin training in Winter 2024.	
Comprehensive Emergency Management Plan (CEMP)					<b>v</b> a		Public Safety	Fire & Emergency Management	Jun-23	Dec-23	Finalize contract with Tetra Tec (completed) Scheduled completion in November 2023. Council approval request is expected in December 2023.	<u>Mike Bailey</u>	The CEMP establishes procedures to prepare for emergencies as well as the management structure employed in coordinating and managing responses to emergencies.	