

2023-2024 Council Priority Tracker

Community Development Committee

			Council F	Priorities													_
Торіс	Encourage Economic Vibranc	cy Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	y Insure Fiscal Transparency and Operational Stability	Purpose	Council Committee	Department	Start Date	End Date	Intended Outcome	Next Steps	Contact	Notes	Hyperlinks (if available)	
Snoqualmie Mill Site Development	_v_	<b>₽</b>	۰۵	л			Economic Development and Affordable Housing	Community Development	Community Development	N/A	Ongoing	New Community with Economic Vibrancy	Pending Application Submittal	Emily Arteche	The applicant is currently waiting for improved economic conditions before pursuing additional permits. An approval of resolution for MFTE is required.	https://www.snoqualmiewa.gov/888/Snoqualmie-Mill-PCI Plan	L- 2023-2024
Affordable Housing		D.		хı		۰۵	Meet State Requirements	Community Development	Community Development	Nov-22	Ongoing	New Units Available to All Income Levels	Roundtable	Emily Arteche	3-pronged approach analyzing city lands, city funds and city policy.	https://www.snoqualmiewa.gov/893/Affordable-Housing	2023-2024
Tourism	va	J.		J.		v۵	Economic Development	Community Development	Community Development	Nov-23	Ongoing	On-going Economic Vibrancy	Marketing Rebranding, Mainstreets, Creative Districts and Annexation to be discussed at EDC	Emily Arteche	This is an effort to support downtown businesses and retail expansion to create a Tourism Multiplier Effect. A Trolley Car could be considered.	https://www.railwaypreservation.com/vintagetrolley/issag uah.htm	2023-2024
Northwest Railway Museum Roundhouse Project	Ja	J.		л			Economic Development	Community Development	Community Development	Sep-21	Ongoing	Expanded Museum Bringing Tourism	Continue the permit review process	Emily Arteche	The applicant is currently addressing City review comments on permitting on plans for a building with a circular or semicircular shape used by railways for servicing and storing locomotives.	https://trainmuseum.org/visit/railway-history-campus/	2023-2024
FEMA Community Rating System (CRS) and Flood Mitigation		v		v2	۶		Meet State and Federal Requirements	Community Development	Community Development	Sep-23		Lower Insurance Rate for Property Owners		Emily Arteche	Staff is seeking opportunities to address flood mitigation including raising of homes above flood elevation and changing the city classification.	https://www.fema.gov/floodplain- management/community-rating-system	2023-2024
Comprehensive Plan	va	J.	J.	-va	-va	٩	Meet State Requirements	Community Development	Community Development	Jan-23	Jan-25	A Viable Roadmap for Future	Review Recommendations from Council Committee and Planning Commission	Emily Arteche		https://www.snoqualmiewa.gov/997/Comprehensiv e-Plan-Update-2044	2023-2024
Urban Growth Area (UGA) Boundaries		v		J.			Meet State and County Requirements	Community Development	Community Development	Jul-23	Dec-25	A Review of Capacity Opportunities	Proposed Reconciliation Steps as identified by GMPC	Emily Arteche	Staff is working with King County on next steps which include completion of a Comprehensive Plan, determination of feasible boundaries, requesting County/State Tools to assist the City in the process, and requesting reconciliation.	https://www.snoqualmiewa.gov/DocumentCenter/V/ ew/37666/Snoqualmie-Growth-Targets-Analysis	<sup>1</sup> 2023-2024
Snoqualmie Municipal Code (SMC) Retail Code Amendment	ъ	J.				۰۵	Economic Development	Community Development	Community Development	Apr-23	Dec-24	Increased Retail in Key Locations	Initiate MUFP Amendments with Planning Commission 1 Quarter 2024	Emily Arteche	A discussion with the Planning Commission was held ir November of 2023 and draft staff report will be coming in Spring of 2024 at the Planning Commission	h https://mccmeetingspublic.blob.core.usgovcloudapi.net/s nogualmwa-meet: abf957347ef5465ca1072ce780ld6509/ITEM-Attachment 001-bc579b186bd846b9883f1e0906853ca4.pdf	<u>t-</u> 2023-2024
Middle Housing	J.	<b>₽</b>	۶۵	v			Meet State and Federal Requirements	Community Development	Community Development	Sep-22	Jun-23	Development and Encouragment of Attached Units, Variety of Complexes	N/A	Emily Arteche	The city will continue to stay involved in discussions or middle housing additions. Other opportunities to address work-force housing and low-income housing are forthcoming.	https://www.spogualmiowa.gov/1017/Middlo-Housing	2023-2024
Human Services Program		æ		ъ	ъ		Support Desired Services and/or Enhancements	Community Development	Administratio n	Jan-23	Dec-24	Providing Money to Desired Services and Enhancements	Identify Gaps to Fill	<u>Deana Deen</u>	The Human Services Advisory Committee will review accountability forms and distribute remaining funds to human services organizations throughout the biennium.		2023-2024



2023-2024 Council Priority Tracker Community Development Committee

**Council Priorities** Торіс ncourage Economic Vibrancy Bolster Neighborhood Livability Invest in Transportation and Inf Enhance Quality of Life Assure a Safe Commu sure Fiscal Transparency and Operational Stability Council Committee Department Start Date End Date Intended Outcome Next Steps Contact Community Jan-25 Dec-25 √0 <u>م</u> ٧J leadowbrook Farm Management Development MDavis@snoqualmie Community √0 J. J. Jan-25 Dec-25 Affordable and Workforce Housing MDavis@snoqualmie Development Community evelopme Communit √0 J. J. Dec-25 Jan-25 Permit processing, major projects Development evelopme MDavis@snoqualmie Community Communit ۰**۵ ا**ل J. Jan-25 Dec-25 Center Blvd and Retail District Waivers Development MDavis@snoqualmie evelopme Community Communit J. J. Jan-25 Dec-25 Reclassification of CRS MDavis@snoqualmie Development evelopme Community ۰**۵** J. Community Dec-25 ۰. Jan-25 \_etter of Map Revision MDavis@snoqualmie Development evelopme Community Communit J. J. Jan-25 Dec-25 Design Standards State Law Updates MDavis@snoqualmie Development Developme Community Communit Jan-25 √D **ا**ل Aug-25 lousing State Law Updates Development evelopme MDavis@snoqualmie Community Communit J. J. Mar-25 Aug-25 TIA Standards MDavis@snoqualmie Development evelopme Community Communit ۰**۵** Jul-25 ۰**۵** Jan-25 Code Enforcement Processing Fees Development Developme MDavis@snoqualmie Community Communit Jan-25 Aug-25 √0 ۰**L** ۰**L** Vireless Code Amendments Development MDavis@snoqualmie Developme Community **ا**ک J. Jan-25 Aug-25 Permit In-Take and Processing Fees Consistency MDavis@snoqualmie Development evelopme Community Communit **ا**ر **ا**ل ۰**L** ۰**۵** Jan-25 Dec-25 Comprehensive Plan Development MDavis@snoqualmie evelopme Community Development Communit √D √D **ا**ک J. Jun-25 Dec-25 Climate Change Element evelopme MDavis@snoqualmie Community ۰**۵** ommunit Jan-25 √0 ۰**۵** J. Dec-25 Development Growth Target Revision MDavis@snoqualmie Developme √0 Community Community J. J. J. Jun-25 Dec-25 Critical Areas Update MDavis@snoqualmie Development evelopme Community Communit √0 **ا**ک J. J. Feb-25 Nov-25 MDavis@snoqualmie Annexation Strategy Study Development Developm Community Communit √D **ا**ل J. Jan-25 Apr-25 Mixed Use Final Plan Amendment Development MDavis@snoqualmie velopme Community J. Jan-25 Dec-25 Traffic Impact Fees Development Community MDavis@snoqualmie evelopme √0 J. **ا**ل Aug-25 Dec-25 Rebranding Marketing Study Development evelopn MDavis@snoqualmie Community Communit Dec-25 ۰**۵ ا**ل J. Aug-25 ermit Streamlining MDavis@snoqualmie Development evelopm Community Communit ۰**L** J. J. Jun-25 Dec-25 listoric Preservation Downtown Code Amendmen Development Community MDavis@snoqualmie velopme Communit ۰**۵** J. ۰, Mill Site Design Review MDavis@snoqualmie Developme Community Development Communit √0 J. J. Mar-25 Dec-25 ermit Timeline Revisions MDavis@snoqualmie velopm Community ommuni Jul-25 **ا**ل J. Mar-25 Emergency Housing Development evelopme MDavis@snoqualmie Community Communit ۰**۵** ٧<u>۵</u> ۰**۵** J. Dec-25 Mar-25 MDavis@snoqualmie Budget Development velopm Community Communit J. J. J. Mar-25 Dec-25 Community Rating System Recertification MDavis@snoqualmie Development evelopm Community Communit Dec-25 Mar-25 ۰, ٧Ū Iome Elevation Program MDavis@snoqualmie Development Developme Community √0 J. J. Aug-25 Dec-25 Public Works/Development Standards MDavis@snoqualmie Development Developmer Community Community **ا**ل ۰**۵** Mar-25 Dec-25 Home Acquisition MDavis@snoqualmie Development

	Notes	Hyperlinks (if available)	
ewa.gov			2025
ewa.gov			2025
ewa.gov			2025
<u>ewa.gov</u>			2025
ewa.gov			2025
ewa.gov			2025
ewa.gov			2025
<u>ewa.gov</u>			2025
<u>ewa.gov</u>			2025
ewa.gov			2025
ewa.gov			2025
<u>ewa.gov</u>			2025
<u>ewa.gov</u>			2025
ewa.gov			2025
<u>ewa.gov</u>			2025
ewa.gov			2025
<u>ewa.gov</u>			2025
ewa.gov			2025
<u>ewa.gov</u>			2025

Finance & Administra													
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Counc Invest in Transportation and Infrastructure	Il Priorities		Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Note
Shop Snoqualmie, Ship Snoqualmie, Support Snoqualmie Marketing Campaign	<b>v</b> a			√a			Finance & Administration	Administration (Communications)	Jul-23	Ongoing	Promote content on City media outlets	Danna McCall	Communications staff is working local busin
Snoqualmie Tribe Fee for Service Agreement			л			v	Finance & Administration	Administration	Apr-23	Ongoing	Continue discussions with the Snoqualmie Tribe	<u>Mayor Ross</u>	City representatives have met w discuss a possible agreement re associated fees. Discuss
National Community Survey (Polco)		√⊡		х	J.	л	Finance & Administration	Administration (Communications)	Jul-23	Dec-23	Data collection for random sample, data collection for separate self opt-in survey version	<u>Danna McCall</u>	The National Community Survey instrumental in gathering co implement into strategic planni sampling process has been com began on Septem
City Network Improvements			va	v	٧D	۰۵	Finance & Administration	Information Technology	TBD	TBD	Finalize IT Assessment with Berry Dunn and present the final report to Council at an upcoming meeting	<u>Sarah Reeder</u>	The City consulted with Berr Assessment which includes net final report is in the process administration and consultant a City Council at an upcoming mee identify network improvemen consultant for Counci
Citywide Employee Identification Badges				√a	J.	J.	Finance & Administration	Information Technology	May-23	Ongoing	Continue providing badges to City staff	Sarah Reeder	IT staff is working on creating b appropriate City facilities
Employee Wellness Program (AWC WellCity Standards)				v	va		Finance & Administration	Finance	Jun-23	Ongoing	Continue updating employee sharepoint page and developing program to meet AWC WellCity standards	<u>Krista Hintz</u>	Staff continues to roll out Emp components to increase staff I safety. An internal sharepoint si employees to access resource wellness program. The City is discount on health insurance pre maintaining the program
Ground Emergency Medical Transportation (GEMT)						٦v	Finance & Administration	Finance	Jun-23	Ongoing	Visit Systems Design NW (3rd party biller) to talk about controls	<u>Tami Wood</u>	The GEMT program provides si publicly owned/operated qualifit the funding gap between actual and the allowable amount reimbursement sources such a Department is gathering expen third-party administrator who reimbursement. The annual rei estimated at \$
Financial Transparency Tools (Tyler/Munis)				va		J.	Finance & Administration	Finance	Nov-23	Ongoing	Implementation of the Munis/Socrata Open Data Portal is planned to begin in late fall of 2023	<u>Jen Ferguson</u>	As part of the Tyler/Munis E implement the Socrata open o stakeholders interested in performance to interactive data capital project details, and cityw metric
Enterprise Resource Planning (ERP) System Implementation (Tyler/Munis)				ъ		۵	Finance & Administration	Finance	Jan-23	Dec-23	Finance Software Implementation HR & Payroll Implementation Utility Billing Implementation Asset Management Implementation	<u>Sarah Reeder</u>	The City is partnering with Tyler an ERP System that will centrali and connect all City department staff, elected officials, and the pu resources, data, and per
Financial Forecasting Tools						-va	Finance & Administration	Finance	Jan-23	Ongoing	Build a long-term financial model	Jen Ferguson	The Finance Department plans financial forecasting model to financial decision-making. The fin developm

otes	Hyperlinks (if available)	
king on a campaign to promote sinesses.		2023-2024
t with the Snoqualmie Tribe to nt regarding City services and cussions are ongoing.		2023-2024
vey conducted by Polco will be g community feedback to nning initiatives. The random completed and data collection tember 5, 2023.	https://www.snoqualmiewa.gov/603/Community-Surveys	2023-2024
erry Dunn for an overall IT network improvements. The ess of being finalized by the at and will be presented to the meeting. The report intends to nents recommended by the uncil considerations.		2023-2024
g badges for all staff to access es for each department.		2023-2024
Employee Wellness Program aff health, quality of life, and t site has been established for urces and participate in the v is expected to receive a 2% premiums for establishing and ogram through AWC.	https://wacities.org/data-resources/city-awards/wellcity- awards	2023-2024 2023-2024
es supplemental payments to lified GEMT providers to cover tual costs per GEMT transport unt received from other ch as Medicaid. The Finance penditure data to send to the vho will assemble the bill for reimbursement to the City is at \$350,000.	https://www.hca.wa.gov/billers-providers-partners/program- information-providers/ground-emergency-medical- transportation-gemt	2023-2024
is ERP project, the City will en data portal to connect all d in Snoqualmie financial ata tools, budget information, itywide financial performance trics.		2023-2024
ler Technologies to implement ralize data, simplify processes, ents. The ERP System will give public enhanced access to city performance metrics.		2023-2024
lans to establish a long-term I to assist the City Council in e financial model is currently in opment.		2023-2024
		-323 2024

			Counc	il Priorities	5										
Торіс	Encourage Economic Vibrancy	Neighborhood	Invest in Transportation and Infrastructure	Enhance Quality of Life	C	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)	
Citywide Asset Inventory						ъ	Finance & Administration	Finance	Nov-23	Ongoing	Build a comprehensive inventory of all City assets	<u>Jen Ferguson</u>	As part of the Tyler/Munis ERP project, the City will implement the Enterprise Asset Management module to maintain a comprehensive inventory of all City assets to include the Parks and Public Works and IT Departments, and other assets owned by the City.		2023-2024
General Citywide Process Improvement				ъ		J.	Finance & Administration	Finance	Jul-23	Ongoing	LEAN Process Improvements	All Departments	The City is partnering with the Washington State Auditor's Office Center for Government Innovation to implement process improvements and increase efficiency of service delivery to the community.		2023-2024
Electronic Content Management Implementation (Document Management and Automated Workflows)				ъ		хı	Finance & Administration	City Clerk	Sep-23	Ongoing	Potential grant approval, vendor selection, planning	<u>Deana Dean</u>	The City Clerk's Office is working on implementation of the Laserfiche program to manage content and business process automation. This project is dependent on grant funding.		2023-2024
Transfer to State Business License System						√2	Finance & Administration	Finance	Apr-23	Sep-23	Go-Live date: 9/19/23	<u>Tami Wood</u>	The City is in the process of transferring to using the Washington State business licensing system in September 2023.	https://dor.wa.gov/open-business/business-licensing-service- and-local-licensing	2023-2024
Comprehensive City Rate and Fee Study						J.	Finance & Administration	Finance	Sep-23	Aug-23	Gather all current fees & rates collected by the city	<u>Tami Wood</u>	All departments are in the process of assembling lists of fees and rates charged by the City. A Request for Proposal (RFP) with a deadline of 9/14/2023 has been released by the Finance Department to procure consulting services to conduct the study.		2023-2024
Strategic Plan						<b>v</b> ī	Finance & Administration	Finance	TBD	TBD	Determine City Council readiness for Strategic Planning		The City Council participated in a Council retreat in March 2023 to establish priorities for the biennium. The next step is to discuss with Council their readiness for a formal strategic planning process.		2023-2024
	cil Pric	orities													
Торіс	Encourage Economic Vibrancy	Neighborhood	Invest in Transportation and Infrastructure	Enhance Quality of Life	Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)	
Establish City Attorney Department/Division						J.	Finance & Administration	Legal	Jan-25	<u>Dec-25</u>		DBurke@snoqualmiewa.go ⊻			
Review Municipal Code and suggest edits	√∆	√⊡				<b>v</b> 0	Finance & Administration Finance &	Legal	Jan-25	<u>Dec-25</u>		DBurke@snoqualmiewa.go ⊻ DBurke@snoqualmiewa.go			
North Bend Police Services ILA Negotiations	۰ <u>۲</u> ۵	√⊡				√∐	Administration	Legal	Jan-25	May-25		<u>v</u>			
Support Fire Union Negotiations	√⊔	√0				√⊡	Finance & Administration Finance &	Legal	Jan-25	<u>Dec-25</u>		DBurke@snoqualmiewa.go v DBurke@snoqualmiewa.go			
Support all ongoing city projects	~1	√⊡				√∐	Administration	Legal	Ongoing	Ongoing		V			
Snoqualmie Tribe Fee-for-Service	√⊔	√0				√0	Finance & Administration	Finance	Ongoing	Ongoing		<u>DBouta@snoqualmiewa.go</u> ⊻			
North Bend Police Services Agreement	√⊔	-VI				√D	Finance & Administration	Finance	Ongoing	Ongoing		DBouta@snoqualmiewa.go			
ERP Project - Phase 1 Financials	√⊔					√D	Finance & Administration	Finance	May-25	Jul-25		DBouta@snoqualmiewa.go v			
ERP Project - Phase 2 Human Capital Management	√⊔					√D	Finance & Administration	Finance	Jan-25	<u>Dec-25</u>		<u>DBouta@snoqualmiewa.go</u> ⊻			
ERP Project - Phase 3 Utility Billing & Revenue	√⊔					J.	Finance & Administration	Finance	Jul-25	<u>Dec-25</u>		DBouta@snoqualmiewa.go			
Financial Reporting (SAO) (2024)						<b>v</b> ı	Finance & Administration	Finance	Jan-25	May-25		<u>DBouta@snoqualmiewa.go</u> ⊻			
Financial & Accountability Audits (2022, 2023, & 2024)						√1	Finance & Administration	Finance	Jul-25	<u>Dec-25</u>		<u>DBouta@snoqualmiewa.go</u> ⊻			
Financial Procedures Manual & Internal Controls						<b>v</b> D	Finance & Administration	Finance	May-25	<u>Dec-25</u>		<u>DBouta@snoqualmiewa.go</u> ⊻			
Payroll Recalculations & Corrections						<b>v</b> D	Finance & Administration	Finance	Ongoing	Ongoing		<u>DBouta@snoqualmiewa.go</u> ⊻			
Purchasing Card Program						<b>4</b> 0	Finance & Administration	Finance	Oct-25	<u>Dec-25</u>		<u>DBouta@snoqualmiewa.go</u> ⊻			
Enhanced Revenue Management & Oversight						J.	Finance & Administration	Finance	Jul-25	<u>Dec-25</u>		<u>DBouta@snoqualmiewa.go</u> ⊻			
Utility Rate Study			J.			<b>v</b> ı	Finance & Administration	Finance	Jan-25	May-25					
Comprehensive Fee Study	J.		J.			л	Finance & Administration	Finance	Feb-25	Sep-25		<u>DBouta@snoqualmiewa.go</u> ⊻			
B&O Tax Audit	J.					<b>v</b> 0	Finance & Administration	Finance	Jul-25	<u>Dec-25</u>		<u>DBouta@snoqualmiewa.go</u> ⊻			

			Counci	il Prioritie	2S										
Торіс	Encourage Economic Vibrancy	Neighborhood	Invest in Transportation and Infrastructure	Enhance Quality of Life	y Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)	
Square Footage Tax	J.					J.	Finance & Administration	Finance	Oct-25	<u>Dec-25</u>		<u>DBouta@snoqualmiewa.go</u> ⊻			
Cable Franchise Agreement	J.					<b>v</b> ī	Finance & Administration	Finance	Jul-25	<u>Dec-25</u>		DBouta@snoqualmiewa.go ⊻			
Revenue Bond Issuance						<b>v</b> ī	Finance & Administration	Finance	Oct-25	Dec-25		DBouta@snoqualmiewa.go ⊻			
Internal Cost Allocation Plan						<b>v</b> ī	Finance & Administration	Finance	Jul-25	Dec-25		DBouta@snoqualmiewa.go ⊻			
Budget Reporting/Financial Transparency						<b>v</b> ī	Finance & Administration	Finance	Feb-25	Sep-25		DBouta@snoqualmiewa.go ⊻			
Budget & Staffing Plans	J.	-vo				<b>v</b> ī	Finance & Administration	Administration	Ongoing	Ongoing		MChambless@snoqualmie wa.gov			
Staffing & Recruiting	J.	~1				<b>v</b> ī	Finance & Administration	Administration	Ongoing	Ongoing		MChambless@snoqualmie wa.gov			
ERP HR Module						<b>v</b> a	Finance & Administration	Administration	Ongoing	Ongoing		MChambless@snoqualmie wa.gov			
Personnel Policy Update						<b>v</b> a	Finance & Administration	Administration	Ongoing	Ongoing		MChambless@snoqualmie wa.gov			
Training Program						<b>v</b> a	Finance & Administration	Administration	Ongoing	Ongoing		MChambless@snoqualmie wa.gov			
Wellness/Safety Committee						J.	Finance & Administration	Administration	Ongoing	Ongoing		MChambless@snoqualmie wa.gov			
Council Chambers AV Upgrade	J.					J.	Finance & Administration	Information Technology	Dec-24	Jan-25		FLacroix@snoqualmiewa.gov			
Network Infrastructure Modernization						J.	Finance & Administration	Information Technology	Jan-25	Sep-25		FLacroix@snoqualmiewa.gov			
Firewall and VPN Upgrade						J.	Finance & Administration	Information Technology	Jan-25	Sep-25		FLacroix@snoqualmiewa.gov			
Wi-Fi Upgrade						J.	Finance & Administration	Information Technology	Jan-25	Jan-25		FLacroix@snoqualmiewa.gov			
Computer Security Audit						J.	Finance & Administration	Information Technology	Ongoing	Ongoing		FLacroix@snoqualmiewa.gov			
Server Upgrades						J.	Finance & Administration	Information Technology	Apr-25	Dec-25		FLacroix@snoqualmiewa.gov			
Fiber Undergrounding Tokul						<b>v</b> ī	Finance & Administration	Information Technology	Mar-25	Dec-25		FLacroix@snoqualmiewa.gov			



			Council P	riorities										
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Shop Snoqualmie, Ship Snoqualmie, Support Snoqualmie Marketing Campaign	v			va			Finance & Administration	Administration (Communications)	Jul-23	Ongoing	Promote content on City media outlets	Danna McCall	Communications staff is working on a campaign to promote local businesses.	
Snoqualmie Tribe Fee for Service Agreement			J.			л	Finance & Administration	Administration	Apr-23	Ongoing	Continue discussions with the Snoqualmie Tribe	Mayor Ross	City representatives have met with the Snoqualmie Tribe to discuss a possible agreement regarding City services and associated fees. Discussions are ongoing.	
National Community Survey (Polco)		-va		л	۰a	J.	Finance & Administration	Administration (Communications)	Jul-23	Dec-23	Data collection for random sample, data collection for separate self opt-in survey version	Danna McCall	The National Community Survey conducted by Polco will be instrumental in gathering community feedback to implement into strategic planning initiatives. The random sampling process has been completed and data collection began on September 5, 2023.	https://www.snoqualmiewa.gov/603/Community-Surveys
City Network Improvements			D.	D	γa	<b>v</b> 2	Finance & Administration	Information Technology	TBD	TBD	Implement IT Assessment from Berry Dunn	Fletcher Lacroix	The City consulted with Berry Dunn for an overall IT Assessment which includes network improvements.	
Citywide Employee Identification Badges				va	<b>v</b> 0	J.	Finance & Administration	Information Technology	May-23	Ongoing	Continue providing badges to City staff	Drew Bouta	IT staff is working on creating badges for all staff to access appropriate City facilities for each department.	
ERP Project Implementation Phase 1 - Financials						<b>v</b> a	Finance & Administration	Finance	Jan-23	Sep-24	Set up business rules and workflows to enable the decentralization of Accounts Payable, General Billing, and Analytics and Reporting. Provide end user training once completed.	Drew Bouta	The Department has mapped decentralized processes for Accounts Payable, General Billing, and Analytics and Reporting with the goal of empowering others and reducing the number of steps required to process or create invoices and other needs.	
ERP Project Implementation Phase 2 - Human Capital Management						J.	Finance & Administration	Finance	Aug-23	Mar-25	Complete the configuration of payroll and HR tables in Munis. Obtain training and practice how to run payroll in Munis.	<u>Drew Bouta</u>	The Department has recently transitioned the implementation of this phase to a new team and as a result the go-live date has been postponed to Oct. 1. Tyler has recently assigned the Department an implementation consultant that can be on-site occasionally to support the effort.	
ERP Project Implementation Phase 3 - Utility Billing & Revenue						v	Finance & Administration	Finance	Sep-24	Jun-25	Obtain a Tyler implementation consultant to start the phase.	<u>Drew Bouta</u>	The purpose of this phase is to transition to a new utility billing system, which is where most residents on a continuous basis come into contact with the City. The Department will work closely with the consultant to complete all required steps and make sure to test and validate the new system prior to go-live. This including making sure that the new payment portal works effectively and that utility billing customers can transition easily. Also, the department will integrate the P&PW Department into the implementation process ensuring that meter reads and other joint processes transition smoothly from the legacy to the new system.	
2025-2026 Biennial Budget	л	~0	J.	ъ	<b>v</b> a	√a	Finance & Administration	Finance	Apr-24	Oct-24	Introduce the budgeting process to Council and review the Financial Forecast.	Drew Bouta	The Department is working to cocreate the 2025-2026 Biennial Budget with the other departments with the goal of maintaining a balanced budget and ensuring compliance with the City's financial policies.	
Preparation of Financial Statements & Audit Facilitation						Ъ	Finance & Administration	Finance	Jan-24	May-24	Close out 2023 to allow for the preparation of the financial report and start the process of developing the notes necessary to complete GASB 96 ("SBITA").	Drew Bouta	The Department is facilitating compliance with the annual financial and accountability audit conducted by the SAO as well as preparing an annual financial report that includes the implementation of GASB 87 ("Leases") and 96 ("SBITA").	

			Council P	riorities										
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Public Safety Sales Tax Proposition					J.	Å	Finance & Administration	Finance	Jan-24	Aug-24	Appoint people to pro/con committees and develop the explanatory statement that will go in the voter's pamphlet.	Drew Bouta	The purpose of this proposition is to maintain and preserve public safety services that have been impacted by pandemic- driven inflationary increases. If the voters approve the proposition, then the City can expect to generate ~\$250,000 of recurring revenue that would deposited into the General Fund (#001).	
Comprehensive Fee Study						J.	Finance & Administration	Finance	Mar-24	Dec-24	Review the proposed RFQ and release to potential consultants.	<u>Drew Bouta</u>	The purpose of this fee study is to update the City's fees across multiple functional areas, including an assessment of revenues required to meet the City's cost recovery goals and support anticipated operating expenditures.	
Enhancing Business Tax Revenues						Ą	Finance & Administration	Finance	Jan-24	Aug-24	Obtain legal's review of the notification letter and establish collection procedures. Extend the analysis of non-compliant businesses by incorporating data from State B&O tax returns.	Drew Bouta	The Department is working to establish a business licensing and B&O tax audit program that checks for missing payments on a reoccuring basis. In addition, the Department is crafting a square footage tax proposal with the goal of generating revenue equal to the impact some businesses have on the community while giving them a credit for B&O taxes already paid.	
Payroll Correction, Policies, & Procedures						Þ	Finance & Administration	Finance	Mar-24	Dec-24	Clean up where necessary any codes or tables in the payroll system and start developing a procedures manual.	Drew Bouta	The Department is working to make corrections to the payroll filing system including the incorporation of internal controls where necessary and appropriate, as well as develop policies and procedures that will guide payroll into the future.	
Electronic Content Management Implementation (Document Management and Automated Workflows)				Л		-va	Finance & Administration	City Clerk	Sep-23	Ongoing	Potential grant approval, vendor selection, planning	<u>Deana Dean</u>	The City Clerk's Office is working on implementation of the Laserfiche program to manage content and business process automation. This project is dependent on grant funding.	



### 2023-2024 Council Priority Tracker

#### Finance & Administration Committee

	<b>Council Priorities</b>												
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Establish City Attorney Department/Division						√1	Finance & Administration	Legal	Jan-25 <u>Dec-25</u>		DBurke@snoqualmiewa.gov		
Review Municipal Code and suggest edits	√0	√⊡				√⊡	Finance & Administration	Legal	Jan-25 <u>Dec-25</u>		DBurke@snoqualmiewa.gov		
North Bend Police Services ILA Negotiations	√0	√⊡				√⊡	Finance & Administration	Legal	Jan-25 May-25		DBurke@snoqualmiewa.gov		
Support Fire Union Negotiations	√0	√⊡				√⊡	Finance & Administration	Legal	Jan-25 <u>Dec-25</u>		DBurke@snoqualmiewa.gov		
Support all ongoing city projects	~	√⊡				√⊡	Finance & Administration	Legal	Ongoing Ongoing		DBurke@snoqualmiewa.gov		
Snoqualmie Tribe Fee-for-Service	√0	√⊡				√⊡	Finance & Administration	Finance	Ongoing Ongoing		DBouta@snoqualmiewa.gov		
North Bend Police Services Agreement	~	√⊡				√⊡	Finance & Administration	Finance	Ongoing Ongoing		DBouta@snoqualmiewa.gov		
ERP Project - Phase 1 Financials	√0					√⊡	Finance & Administration	Finance	May-25 Jul-25		DBouta@snoqualmiewa.gov		
ERP Project - Phase 2 Human Capital Management	√0					√⊡	Finance & Administration	Finance	Jan-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
ERP Project - Phase 3 Utility Billing & Revenue	<b>v</b> 0					√⊡	Finance & Administration	Finance	Jul-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
Financial Reporting (SAO) (2024)						√⊡	Finance & Administration	Finance	Jan-25 May-25		DBouta@snoqualmiewa.gov		
Financial & Accountability Audits (2022, 2023, & 2024)						√⊡	Finance & Administration	Finance	Jul-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
Financial Procedures Manual & Internal Controls						√⊡	Finance & Administration	Finance	May-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
Payroll Recalculations & Corrections						√⊡	Finance & Administration	Finance	Ongoing Ongoing		DBouta@snoqualmiewa.gov		
Purchasing Card Program						√⊡	Finance & Administration	Finance	Oct-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
Enhanced Revenue Management & Oversight						√⊡	Finance & Administration	Finance	Jul-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
Utility Rate Study			√0			√⊡	Finance & Administration	Finance	Jan-25 May-25		DBouta@snoqualmiewa.gov		
Comprehensive Fee Study	√0		<b>√</b> □			√2	Finance & Administration	Finance	Feb-25 Sep-25		DBouta@snoqualmiewa.gov		
B&O Tax Audit	~					√⊡	Finance & Administration	Finance	Jul-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
Square Footage Tax	√□					√∐	Finance & Administration	Finance	Oct-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
Cable Franchise Agreement	√□					√1	Finance & Administration	Finance	Jul-25 <u>Dec-25</u>		DBouta@snoqualmiewa.gov		
Revenue Bond Issuance						√∐	Finance & Administration	Finance	Oct-25 Dec-25		DBouta@snoqualmiewa.gov		
Internal Cost Allocation Plan						√⊡	Finance & Administration	Finance	Jul-25 Dec-25		DBouta@snoqualmiewa.gov		

					Finance &					
Budget Reporting/Financial Transparency				Ś	Administration	Finance	Feb-25	Sep-25	DBouta@snoqualmiewa.gov	
Budget & Staffing Plans	√.	√.		J.	Finance & Administration	Administration	Ongoing	Ongoing	MChambless@snoqualmiew a.gov	
Staffing & Recruiting	√.	√⊔		<b>v</b> ı	Finance & Administration	Administration	Ongoing	Ongoing	MChambless@snoqualmiew a.gov	
ERP HR Module				J.	Finance & Administration	Administration	Ongoing		MChambless@snoqualmiew a.gov	
Personnel Policy Update				J.	Finance & Administration	Administration	Ongoing		MChambless@snoqualmiew a.gov	
Training Program				Ń	Finance & Administration	Administration		Ongoing	MChambless@snoqualmiew a.gov	
Wellness/Safety Committee				J.	Finance & Administration	Administration	Ongoing	Ongoing	MChambless@snoqualmiew a.gov	
Council Chambers AV Upgrade	٦			J.	Finance &	Information Technology	Doc 24	Jan-25	FLacroix@snoqualmiewa.gov	
Network Infrastructure Modernization				J.	Finance &	Information Technology	lan-25	Sep-25	FLacroix@snoqualmiewa.gov	
Firewall and VPN Upgrade				J.	Finance &	Information Technology	lan 25	Sep-25	FLacroix@snoqualmiewa.gov	
Wi-Fi Upgrade				J.	Finance &	Information Technology	lan-25	Jan-25	FLacroix@snoqualmiewa.gov	
Computer Security Audit				J.	Finance &	Information Technology		Ongoing	FLacroix@snoqualmiewa.gov	
Server Upgrades				J.	Finance &	Information Technology	Apr-25	Dec-25	FLacroix@snoqualmiewa.gov	
Fiber Undergrounding Tokul				J.	Finance &	Information Technology	Mar-25	Dec-25	FLacroix@snoqualmiewa.gov	
		1								



2023-2024 Council Priority Tracker Parks & Public Works Committee

Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Council P Invest in Transportation and Infrastructure	Enhance Quality of	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Model Train Museum (Pacific West Rail)	J	J		ъ			Parks & Public Works	Parks & Public Works, Community Development	Dec-22	Ongoing	Council action on development and lease agreements, renderings, and design considerations	Emily Arteche	This project is under the guidance of P&PW, CD, and Administration. A 3 month extension to the MOU was signed in August and council continues meeting with tribal representative regarding the developing plans to build a museum to house the model train on city property.	https://www.snoqualmiewa.gov/1029/Model-Train-Museum- <u>Park</u>

			Council F	riorities										
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Pavement Management Program		v	-va	va			Parks & Public Works	Parks & Public Works	Jun-23	Oct-24	2023 Overlay Project Completed 2024 crack sealing, slurry seal and patch repair planed for Summer	Hind Ahmed	Mill Pond Road, Tokul, Mauntain Ave and Stone Quarry Road grind and overlay were completed in August .	https://www.snoqualmiewa.gov/733/Snoqualmie-Parkway- Rehab
Riverwalk Project	л	~	J.	J.			Community Development	Community Development	May-23	Dec-25	Design Phase	<u>Dylan Gamble</u>	Pre-design began in Summer 2023; Final design anticipated for completion in Spring 2024.	https://www.snoqualmiewa.gov/891/Riverwalk
Sandy Cove Park Revetment		ъ		J.			Parks & Public Works	Parks & Public Works	Jul-23	Dec-24	Phase 1 Design	<u>Dylan Gamble</u>	Phase 1 Construction underway to stabilize Sandy Cove shoreline before winter flood season. Phase 2 anticipated to begin in Summer 2024.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Sidewalk Repair Program		v	√a	-va	√a		Parks & Public Works	Parks & Public Works	N/A	Ongoing	Construction Phase	Pat Fry	2023 Sidewalk Repair & Replacements were completed by January 2024. A 2024 replacement list is currently being generated	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Community Center Expansion Project	٧D	J.	v.	٧D			Parks & Public Works	Parks & Public Works	Jun-23	Oct-25	Concluding Design Development phase.	<u>Jeff Hamlin</u>	Permit documents have been submitted to the agencies. Design Development phase will be complete in early April followed by issuance of a Guaranteed Max Price (GMP) by mid-April 2024. Funding and Stakeholder development activities continue. Construction expected to begin in Summer of 2024, pending Council approval.	https://www.snoqualmiewa.gov/639/Community-Center- Expansion
Snoqualmie Parkway Pavement Overlay			√a	J.			Parks & Public Works	Parks & Public Works	Jun-23	May-24	Completed	Hind Ahmed	Grind and overlay activities are complete. Project closeout anticipated for May 2024 due to lead time on PPB parts	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
City Hall Stairway Repair Project			√∆		va		Parks & Public Works	Parks & Public Works	May-23	Oct-23	Completed	<u>Pat Fry</u>	City Hall Stairway Rehabilitation project is Complete	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Fire Station Improvements (Boiler Replacement Project)			J				Parks & Public Works	Parks & Public Works	Jul-23	Sep-23	Completed	Pat Fry	Boiler Replacement Project is complete	

			Council P	Priorities										
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Capital Improvement Plan (CIP)	-va	J.	va	va	va	ъ	Parks & Public Works	Parks & Public Works	Aug-23	Dec-23	CIP development with the Finance Department	<u>Dylan Gamble</u>	Staff will coordinate with the Finance Department to update the CIP to incorporate results of the upcoming comprehensive rate and fee study.	https://www.snogualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
National Pollutant Discharge Elimination System (NPDES) Wastewater Discharge Permit Renewal			, CI		-va	va	Parks & Public Works	Parks & Public Works	Ongoing	Ongoing	Preparation and submittal of plans, designs, and reports as required by permit conditions.	Andrew Vining	The next application for permit renewal will occur December 2025 to include capacity increase. On-going work is underway on permit required deliverables including updating O&M plans, planning reclaimed water distribution system improvements, and preparing an effluent mixing zone study.	https://www.snogualmiewa.gov/559/Water-Reclamation- Facility
Water Reclamation Facility Phase 3			л		J.	Ja	Parks & Public Works	Parks & Public Works	Jun-23	Jun-25	Construction Phase - Oxidation Ditches	Andrew Vining	Construction began July 2023. The new process will startup in summer 2024 and construction completion is anticipated in early 2025.	https://www.snoqualmiewa.gov/1026/Water-Reclamation- Facility-Phase-3-Impro
Road Pavement Marking Program			-va				Parks & Public Works	Parks & Public Works	Mar-23	Oct-23	Completed	Hind Ahmed	King County crews began work in July 2023 and restriped crosswalks, centerlines, and stop bars throughout the City.	
Wayfinding/Sign Program	v	v	J.	v			Parks & Public Works	Parks & Public Works	Aug-23	Ongoing	Replace and add new signs as needed	<u>Nicole Wiebe</u>	Staff has taken inventory of signs within City limits and is selecting signs in need of replacement and identifying new wayfinding opportunities and sign locations.	
Aquifer Storage and Recovery			va		va	л	Parks & Public Works	Parks & Public Works	Ongoing	Ongoing	Conduct Feasibility Study and Pilot Test program	<u>Jeff Hamlin</u>	The feasibility study is funded by a grant from Dept of Ecology's Stream Restoration Program.	https://www.snogualmiewa.gov/DocumentCenter/View/357( 5/2023-2028-Capital-Improvement-Plan
Inclusive Park/Playground Improvements (Centennial Park)		va	۵v	v			Parks & Public Works	Parks & Public Works	Jun-23	Dec-23	Construction Phase - Punch List	<u>Dylan Gamble</u>	Construction began October 2, 2023; estimated 3 month duration to completion	https://www.snoqualmiewa.gov/CivicAlerts.aspx?AID=1380

			Council F											
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in	Enhance	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Urban Forestry - Street Tree Replacements (Autumn + Storm)		ъ	м	л			Parks & Public Works	Parks & Public Works	: Jun-23	Dec-23	Completed	<u>Phil Bennett</u>	Construction phase began in August 2023 and was completed in October 2023 for Autumn Avenue and locations damaged during 2023 windstorms. Staff are currently evaluating priority locations for next phase.	https://www.snoqualmiewa.gov/247/Stormwater-Urban- Forestry-Division
Road Construction / Maintenance Outreach				v			Parks & Public Works	Administration (Communications)	Ongoing	Ongoing	News releases and social media outreach as needed	Danna McCall	Communications staff continues to inform the community about road conditions and closures.	
WA State Dept of Health - Water System Sanitary Survey			۵		va		Parks & Public Works	Parks & Public Works	s N/A	Ongoing	Continue to maintain water system until the next sanitary survey in 5 years.	<u>Matt Hedger</u>	A sanitary survey is a periodic inspection of water system facilities, operations, and records used to identify conditions that may present a sanitary or public health risk. The City's sanitary survey covering the period 2017-2021 was completed in 2022. All issues were addressed and the City has been approved to move to a 5-year period between sanitary surveys.	https://doh.wa.gov/community-and-environment/drinking- water/regulation-and-compliance/sanitary-surveys

#### 2023-2024 Council Priority Tracker

Parks & Public Works Committee

			Council Pr	riorities										
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Snoqualmie Parkway			√0	л			Parks & Public Works	Parks & Public Works	Jun-23	May-24	Completed	Hind Ahmed		https://www.snoqualmiewa.qov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Pavement Overlay							WORKS							Jzzzz-zuzo-capita-improvement-han
City Hall Stairway Repair Project			<b>~</b> a		va		Parks & Public Works	Parks & Public Works	May-23	Oct-23	Completed	Pat Fry		https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Fire Station Improvements (Boiler Replacement Project)			J.				Parks & Public Works	Parks & Public Works	Jul-23	Sep-23	Completed	Pat Fry		
Road Pavement Marking Program			ъ				Parks & Public Works	Parks & Public Works	Mar-23	Oct-23	2023 Completed	Hind Ahmed		
Inclusive Park/Playground Improvements (Centennial Park)		vа	ч	м			Parks & Public Works	Parks & Public Works	Jun-23	Dec-23	Completed	<u>Dylan Gamble</u>		https://www.snoqualmiewa.gov/CivicAlerts.aspx?AID=1380
Urban Forestry - Street Tree Replacements (Autumn + Storm)		v۵	<u>م</u>	v۵			Parks & Public Works	Parks & Public Works	Jun-23	Dec-23	Completed	<u>Phil Bennett</u>		https://www.snoqualmiewa.gov/247/Stormwater-Urban- Forestry-Division
2025-2030 Capital Improvement Plan		va	л	ъ	va	л	Parks & Public Works	P&PW/Finance	Jan-24	Aug-24	Developing the materials to share the Mayor's Proposed CIP with Council.	<u>Dylan Gamble</u>	The CIP guides the acquisition and improvement of park, transportation, facility, and utility infrastructure investments over a six-year period.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Utility Rate Study		va.	va.	٧D	~0	va.	Parks & Public Works	P&PW/Finance	Feb-24	Aug-24	Collecting the necessary data to continue the analysis.	<u>Dylan Gamble</u>	The study will update the City's utility rate schedule for the next six-year period, including an assessment of revenues required to support anticipated operating and capital expenditures, a cost-of-service analysis, and a redesign of the rate structure to align fixed/base and volumetric charges with Council priorities.	
Pavement Management Program		~	J.	J			Parks & Public Works	Parks & Public Works	Jun-23	Oct-24	2024 crack sealing, slurry seal and patch repair planed for Summer	Hind Ahmed	Mill Pond Road, Tokul, Mauntain Ave and Stone Quarry Road grind and overlay were completed in August .	https://www.snoqualmiewa.gov/733/Snoqualmie-Parkway- <u>Rehab</u>
Sidewalk Repair Program		м	J.	J	J.		Parks & Public Works	Parks & Public Works	N/A	Ongoing	Construction Phase	Pat Fry	2023 Sidewalk Repair & Replacements were completed by January 2024. A 2024 replacement list is currently being generated	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
Road Pavement Marking Program			√∆				Parks & Public Works	Parks & Public Works	Mar-23	Oct-23	Ongoing	Hind Ahmed		

			Council Pr	iorities										
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Wayfinding/Sign Program	~0	v	√∆	ъ			Parks & Public Works	Parks & Public Works	Aug-23	Ongoing	Replace and add new signs as needed	Nicole Wiebe	Staff has taken inventory of signs within City limits and is selecting signs in need of replacement and identifying new wayfinding opportunities and sign locations.	
Community Center Expansion Project	vП	D.	-v	م.			Parks & Public Works	Parks & Public Works	Jun-23	Oct-25	Concluding Design Development phase.	Jeff Hamlin	Permit documents have been submitted to the agencies. Design Development phase will be complete in early April followed by issuance of a Guaranteed Max Price (GMP) by mid-April 2024. Funding and Stakeholder development activities continue. Construction expected to begin in Summer of 2024, pending Council approval.	https://www.snoqualmiewa.gov/639/Community-Center- Expansion
Riverwalk Project	J.	J.		л			Community Development	Community Development	May-23	Dec-25	Design Phase	Dylan Gamble	Pre-design began in Summer 2023; Final design anticipated for completion in Spring 2024.	https://www.snoqualmiewa.gov/891/Riverwalk
Sandy Cove Park Revetment		Ja		√0			Parks & Public Works	Parks & Public Works	Jul-23	Dec-24	Phase 1 Design	Dylan Gamble	Phase 1 Construction underway to stabilize Sandy Cove shoreline before winter flood season. Phase 2 anticipated to begin in Summer 2024.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 <u>5/2023-2028-Capital-Improvement-Plan</u>
National Pollutant Discharge Elimination System (NPDES) Wastewater Discharge Permit Renewal			D.		Ja	~2	Parks & Public Works	Parks & Public Works	Ongoing	Ongoing	Preparation and submittal of plans, designs, and reports as required by permit conditions.	Andrew Vining	The next application for permit renewal will occur December 2025 to include capacity increase. On-going work is underway on permit required deliverables including updating O&M plans, planning reclaimed water distribution system improvements, and preparing an effluent mixing zone study.	https://www.snoqualmiewa.gov/559/Water-Reclamation- Facility
Water Reclamation Facility Phase 3			-va		л	J	Parks & Public Works	Parks & Public Works	Jun-23	Jun-25	Construction Phase - Oxidation Ditches	Andrew Vining	Construction began July 2023. The new process will startup in summer 2024 and construction completion is anticipated in early 2025.	https://www.snoqualmiewa.gov/1026/Water-Reclamation- Facility-Phase-3-Impro
Model Train Museum (Pacific West Rail)	ъ	J.		ъ			Parks & Public Works	Parks & Public Works, Community Development	Dec-22	Ongoing	Council action on development and lease agreements, renderings, and design considerations	Emily Arteche	This project is under the guidance of P&PW, CD, and Administration. A 3 month extension to the MOU was signed in August and council continues meeting with tribal representative regarding the developing plans to build a museum to house the model train on city property.	https://www.snoqualmiewa.gov/1029/Model-Train-Museum- <u>Park</u>
Aquifer Storage and Recovery			~0		va	√∆.	Parks & Public Works	Parks & Public Works	Ongoing	Ongoing	Conduct Feasibility Study and Pilot Test program	<u>Jeff Hamlin</u>	The feasibility study is funded by a grant from Dept of Ecology's Stream Restoration Program.	https://www.snoqualmiewa.gov/DocumentCenter/View/3570 5/2023-2028-Capital-Improvement-Plan
WA State Dept of Health - Water System Sanitary Survey			-v2		J.		Parks & Public Works	Parks & Public Works	N/A	Ongoing	Continue to maintain water system until the next sanitary survey in 5 years.	<u>Matt Hedger</u>	A sanitary survey is a periodic inspection of water system facilities, operations, and records used to identify conditions that may present a sanitary or public health risk. The City's sanitary survey covering the period 2017-2021 was completed in 2022. All issues were addressed and the City has been approved to move to a 5-year period between sanitary surveys.	https://doh.wa.gov/community-and-environment/drinking- water/regulation-and-compliance/sanitary-surveys
Construction / Maintenance Outreach				م <b>ر</b>			Parks & Public Works	Administration (Communications)	Ongoing	Ongoing	News releases and social media outreach as needed	Danna McCall	Communications staff continues to inform the community about road conditions and closures.	

City o	f Snoqual	mie	L												
	Council Priority T														
Parks & I	Public Works Commit														
Council Priorities															
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	n Enhance Quality o Life	f Assure a Safe Community	Insure Fiscal Transparency an Operational Stability	nd Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)	
Budget/CIP/Utility Rate Study	√a	J	~0			J.	Parks & Public Works	Parks & Public Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
ERP Asset Mgmt	J.	_√0	√0			√⊡	Parks & Public Works	Parks & Public Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
Community Center Expansion	J.	J.					Parks & Public Works	Parks & Public Works	Jan-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Aquifer Storage & Recovery (Source of Supply)	_√D	J.				<b>v</b> D	Parks & Public Works	Parks & Public Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
384th Sewer Line Project	√□	J.	J.			J.	Parks & Public Works	Parks & Public Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
Splashpad	- <b>V</b> -	√.					Works	Parks & Public Works Parks & Public	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
Water Reclamation Facility Phase III	√0	_√⊡				√⊔	Works	Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
Sandy Cove Bank Restoration	v0	J				J	Parks & Public Works	Parks & Public Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
Sidewalk Improvement Program		J.	<b>v</b>			J.	Parks & Public Works	Parks & Public Works	Jun-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Pavement Management (Street Resurfacing)		_√□	√0			J.	Works	Parks & Public Works	Jun-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Town Center Phase III		_√□					Works	Parks & Public Works Parks & Public	Jan-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
River Trail Project	√□	_√0					Works	Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
Playgrounds/Trails/Courts Replacement	νΩ	J.	~0			J.	Works	Parks & Public Works	Jan-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Class A Water Resevoir	<b>v</b> D	J.				J.	Parks & Public Works	Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
Environmental/Habitat restoration	-να	<b>v</b>				J.	Parks & Public Works	Parks & Public Works Parks & Public	Jan-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Facilities Improvements		~0				√⊡	Works	Works	Jan-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Pressure Zone Conversion	<b>v</b> D	J.				J.	Works	Parks & Public Works	Jun-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Pressure Reducing Valve Improvements (refinement)	<b>v</b> D	J.				<b>v</b> a	Parks & Public Works	Parks & Public Works	Jun-25	<u>Dec-25</u>		Jeff Hamlin			
Canyon Springs Treatment Station Improvements	√⊡	v				<b>v</b> ī	Works	Parks & Public Works	Jun-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Urban Forestry Improvements	J.	J.				J.	Parks & Public Works	Parks & Public Works	Jun-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Stormwater Pond Improvements		v				J.	Parks & Public Works	Parks & Public Works	Jan-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Ridge Street Drainage Repair		J.				<b>v</b> a	Parks & Public Works Parks & Public	Parks & Public Works Parks & Public	Jun-25	<u>Dec-25</u>		<u>Jeff Hamlin</u>			
Kimball Creek Riparian Restoration		<b>v</b>				J.	Parks & Public Works Parks & Public	Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			
Mains Replacement (Combined Utility Work)	<b>v</b> D	J.				J.	Works	Works	Jan-25	<u>Dec-25</u>		Jeff Hamlin			



	Council Priorities													
Торіс	Encourage Economic Vibrancy	Bolster Neighborhood Livability	Invest in Transportation and Infrastructure	Enhance Quality of Life	Assure a Safe Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Evaluation of Fee for Transport Program	v			м	м		Public Safety	Fire & Emergency Management	Sep-23	Dec-23	Evaluate cost structure of Fee for Transport Program	<u>Mike Bailey</u>	The cost structure of the program will be analyzed to determine if there is a need to increase fees for emergency medical transportation services. Fee study planned by finance. Linknown as to date	
Alternative Fire Department Service Delivery Models				J.		√⊔	Public Safety	Fire & Emergency Management	TBD	TBD	N/A	<u>Mike Bailey</u>	Direction is needed from the City Council regarding next steps.	
Police Department Programs and Community Outreach					J		Public Safety	Police	Jan-23	Ongoing	Hosted first post-Covid National Night Out event	Brian Lynch	The Police Department continues efforts to engage residents through community-oriented programs such as National Night Out, active shooter education, and opportunities to interact with the Police Chief, etc.	
Regional Involvement in Police Matters/Issues					J.		Public Safety	Police	Jan-23	Ongoing	Attend regular CSPA Chiefs meetings/Echo Glen meetings	Brian Lynch	The Police Department continues to participate in policy development discussions for Echo Glen, as well as hold a presence on the Major Crimes Task Force and CSPA Chiefs monthly meetings.	
Police Hiring Process Improvements					٧	ъ	Public Safety	Police	Jul-23	Ongoing	Appoint internal background investigators	<u>Brian Lynch</u>	Human Resources and the Police Department are working on hiring improvements and practices Modelled after the Issaquah Police Department. Staff met with Issaquah Police for input in August and discussions are ongoing.	https://www.snoqualmiewa.gov/538/Job-Opportunities
Fire Department Accreditation - Commission on Fire Accreditation International (CFAI)					J.	ъ	Public Safety	Fire & Emergency Management	Jan-23	Mar-23	Accreditation granted August 2024	<u>Mike Bailey</u>	Completed	https://www.snogualmiewa.gov/633/Accreditation-and-Plans
Emergency Operations Center (EOC) Support					л		Public Safety	Fire & Emergency Management	Sep-23	Ongoing	Schedule quarterly training with City staff for 2024	<u>Mike Bailey</u>	Postponed due to project workload. Plan to begin training mid 2024	
Comprehensive Emergency Management Plan (CEMP)					л		Public Safety	Fire & Emergency Management	Jun-23	Dec-23	Draft reviewed b state EM. Waiting for comments back from consultant	<u>Mike Bailey</u>	The CEMP establishes procedures to prepare for emergencies as well as the management structure employed in coordinating and managing responses to emergencies.	

City of Snot	qual	mie											
2023-2024 Council P	Priority	Tracker											
Public Safety Co													
		Cound	cil Priorities	l									
Торіс	Economic Neigh	olster Invest in borhood Transportation an ability Infrastructure	d Enhance Quality . of Life	Community	Insure Fiscal Transparency and Operational Stability	Council Committee	Department	Start Date	End Date	Next Steps	Contact	Notes	Hyperlinks (if available)
Accreditation	J.	va 🛛				Public Safety	Fire				<u>Mike Bailey</u>	Completed 12/24	
Strategic Plan	√0	Ja l			√⊡	Public Safety	Fire				<u>Mike Bailey</u>	Completed 12/24	
EOC		√0			S	Public Safety	Fire	Mar-25	Dec-25		<u>Mike Bailey</u>		
Budget	л	√0			√⊡	Public Safety	Fire				<u>Mike Bailey</u>	Completed 12/24	
IAFF Contract	J.	va 🛛				Public Safety					<u>Mike Bailey</u>	Completed 12/24	
Wildland Evaluation		√∆				Public Safety		Aug-25	Dec-25		Mike Bailey		
Apparatus (pickup ordered. New engine due Oct 2024)		√a				Public Safety			Apr-25		Mike Bailey		
NB Contract	√⊔	√0				Public Safety		Ongoing	Ongoing		GHorejsi@snoqualmiewa.gov		
Budget	√⊡				J.	Public Safety	Police				GHorejsi@snoqualmiewa.gov	Completed 12/24	
SPA Contract	√⊡				J.	Public Safety	Police				GHoreisi@snoqualmiewa.gov	Completed 12/24	
LEMAP						Public Safety					GHorejsi@snoqualmiewa.gov	Completed 12/24	
Accredidation						Public Safety		Ongoing	Ongoing		GHorejsi@snoqualmiewa.gov		
Construction on Evidence Room						Public Safety		Mar-25	Apr-25		GHorejsi@snoqualmiewa.gov		
ILA's for Sunnyside and Yakima Jail					√⊔	Public Safety	Police				GHorejsi@snoqualmiewa.gov	Completed 3/25	
Update City Parking Ordinance	J.	<b>v</b> a				Public Safety	Police	Mar-25	Dec-25		GHoreisi@snoqualmiewa.gov		
Department Strategic Plan	<b>v</b>	<b>v</b> a				Public Safety		Mar-25	Dec-25		GHorejsi@snoqualmiewa.gov		
ILA - DV Advocate		√0				Public Safety		Mar-25	Dec-25		GHorejsi@snoqualmiewa.gov		
LEMAP-Purging of found property & closed case evidence		va 🛛				Public Safety		Mar-25	Dec-25		GHoreisi@snoqualmiewa.gov		
LEMAP-Scanning and Purging of department case records		Ja l			<b>v</b> ī	Public Safety	Police	Mar-25	Dec-25		GHorejsi@snoqualmiewa.gov		
LEMAP-Continue updating policy		va 🛛			<b>v</b>	Public Safety	Police	Mar-25	Dec-25		GHoreisi@snoqualmiewa.gov		
LEMAP- Career Level Cert - First, Mid and Exec Level		√⊡				Public Safety		Mar-25	Dec-25		GHorejsi@snoqualmiewa.gov		