



City of Spring Lake Park  
Engineer's Project Status Report

---

To: Council Members and Staff  
From: Phil Gravel

Re: **Status Report for 01.02.22 Meeting**  
File No.: R-18GEN

---

**Note:** Updated information is shown in *italics*.

**2021 MS4 Permit and SWPPP Update (193805251).** Annual Report and Public Meeting due by June 30<sup>th</sup>. Pond, structural BMP, and outfall inspections due by July 31<sup>st</sup>. Program analysis due in December. Coordination with CCWD related to TMDL information will happen as needed. *Annual Public Meeting was held on July 6, 2021. Ordinance updates have been processed. 2021 Annual training was completed in December.*

**Risk and Resiliency Assessment (RRA) and Emergency Response Plan (ERP) – Water System (193805314).** This is an assessment and evaluation of the water system based on requirements of the Environmental Protection Agency (EPA) and Department of Homeland Security (DHS). ERP completion by 12/30/21. The RRA was certified by the EPA at the end of June. *The Emergency Response Plan was submitted in December.*

**Suite Living Spring Lake Park (Hampton Cos. project at 525 Osborne).** Site work (including parking lot) complete for 2021. Finish work in 2022. Developer has completed parking lot restoration at Spring Crest Estates but needs to resolve issues with irrigation system.

**Stormwater Utility Plan (193804944).** The city has approved a stormwater utility charge. Ordinance has been processed. *The next step is to implement the billing in 2022.*

**2021 Sewer Lining Project (193805204).** This project included lining in the general area between Terrace and Monroe and south of 81<sup>st</sup> Avenue. Terry Randall is watching this project. Construction Contracts have been signed. *Lining begins in January after Pre-televising.*

**2022 Street Seal Coat and Crack Repair Project (19380\_\_\_\_).** 2022 project area will include all of 81<sup>st</sup> Avenue, Arthur Street, Middletown, and Service Drive southwest of 10 and 65. *Public Works Director is reviewing the necessary street patch areas. See separate letter.*

**Sidewalk Project:** Possible sidewalk improvements crossing Able St. at Lund Ave. (near Triangle Park) and along 81<sup>st</sup> Ave. by City Hall. *Alternate bids will be included with the 2022 Street Project.*

**2022 Street Improvements Project (193805383).** This project will include pavement replacement in the Garfield-Hayes neighborhood. Feasibility Report was received on 9/7/21. Public Improvement Hearings were on 10/4/21 and 11/15/21. *Construction Plans and Specifications were approved on 12/6/21. Bids will be received on January 31, 2022.*

**2021 Storm Pond and Basin Inspections:** Staff has inspected storm ponds in the area east of TH65 and north of 81<sup>st</sup> Ave. in 2021. Repair work on many of the city (public) ponds has been completed. *Letters have been sent to owners of private ponds to inform them of required maintenance.*

**Wellhead Protection Plan:** A Plan Evaluation Report has been provided to the Minnesota Department of Health (MDH). MDH approved a 10-year extension to the Plan on July 26, 2018.

Feel free to contact Harlan Olson, Phil Carlson, Jim Engfer, Mark Rolfs, Marc Janovec, Peter Allen, or me if you have any questions or require any additional information.